

PK0-004 Dumps

CompTIA Project+ Certification Exam

<https://www.certleader.com/PK0-004-dumps.html>



NEW QUESTION 1

Which of the following risk strategies is represented by the purchase of insurance?

- A. Mitigate
- B. Accept
- C. Transfer
- D. Avoid

Answer: C

Explanation:

“Transfer: Moving the liability for the risk to a third party by purchasing insurance, performance bonds, and so on”

NEW QUESTION 2

A quality auditor finds suspicious code during a software test. For which of the following could this be a trigger?

- A. Incident response
- B. Quality control
- C. Resource changes
- D. Business continuity response

Answer: A

NEW QUESTION 3

Which of the following roles has approval authority for project funding?

- A. Champion
- B. Chief Financial Officer (CFO)
- C. Project Management Office (PMO)
- D. Sponsor

Answer: D

Explanation:

References <https://books.google.com.pk/books?id=scjmDQAAQBAJ&pg=PA29&lpg=PA29&dq=comptia+roles+has+appr>

NEW QUESTION 4

Which of the following job roles is primarily tasked with communicating the project timeline changes?

- A. Project scheduler
- B. Project manager
- C. Project sponsor
- D. Project coordinator

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 93

NEW QUESTION 5

Which of the following charts is a graphical representation of the causes of a specific event?

- A. Histogram
- B. Scatter
- C. Fishbone
- D. Gantt

Answer: C

Explanation:

A fishbone diagram is a cause-and-effect diagram that shows the relationship between the effects of problems and their causes. This diagram depicts every potential cause of a problem and the effect that each proposed solution will have on the problem.

NEW QUESTION 6

A project sponsor and Chief Information Officer (CIO) disagree about how to release the final deliverables to the market. The sponsor wants to do a massive product release, while the CIO wants to be extremely cautious and add more time for testing and defect resolution. The project manager works with both parties and determines the best solution is to roll the product out in a pilot release to see how it tests, and then use customer feedback to determine next steps. Which of the following conflict resolution techniques is the project manager using?

- A. Forcing
- B. Negotiating
- C. Compromising
- D. Avoiding

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 200

NEW QUESTION 7

An outsourced project team member approaches the project manager and complains that the contract does not permit overtime. The project manager had fast-tracked tasks that require additional hours. Which of the following documents did the project manager fail to reference?

- A. MOU
- B. MOA
- C. SOW
- D. SLA

Answer: B

NEW QUESTION 8

When forming a project team, there are a number of phases.

When a project team is productive and effective this phase is known as which of the following?

- A. Forming
- B. Norming
- C. Performing
- D. Storming

Answer: C

NEW QUESTION 9

A project coordinator logs potential events that can affect project constraints, and then records the results of brainstorming of potential strategies.

Which of the following documents should the project coordinator use?

- A. Risk register
- B. Issue log
- C. Communication plan
- D. Status report

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 240

NEW QUESTION 10

An industry leader may be joining the project team and can potentially provide additional expertise. Which of the following strategies should the project manager employ?

- A. Exploitation
- B. Acceptance
- C. Validation
- D. Transfer

Answer: C

NEW QUESTION 10

A project manager provides status reports to a customer on ABIweekly basis, but the customer is very busy and only has a few minutes to review the project.

Which of the following are critical for the project manager to provide?

- A. Cost, schedule, organizational chart, and risks/issues
- B. Risks/issues, cost, RACI chart, and action items
- C. Schedule, cost, risks/issues, and milestones
- D. Action items, organizational chart, schedule, and NDA

Answer: C

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 326

NEW QUESTION 12

Which of the following documents should be used to provide high-level reporting to key stakeholders?

- A. Dashboard
- B. Communication plan
- C. Statement of work
- D. Project charter

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 325

NEW QUESTION 16

Resources for a project report to a project manager and a functional manager. The organizational structure is:

- A. Matrix
- B. Ad hoc
- C. Functional
- D. Projectized

Answer: A

NEW QUESTION 18

A project manager travels abroad to meet the offshore team and sends out a meeting invitation to review requirements. However, many team members decline the meeting invitation. The PM approaches one team member to determine why people are declining. The team member indicates the project manager scheduled the meeting at a time when employees typically have permission to take a nap. Which of the following is the project manager facing?

- A. Language barriers
- B. Time zones
- C. Cultural differences
- D. Personal preferences

Answer: C

NEW QUESTION 21

A project manager received a change request, immediately documented the required changes, and evaluated the impact of and justification for the changes. Which of the following should the project manager do NEXT?

- A. Gain approval for the changes.
- B. Identify the approval authority.
- C. Implement the changes.
- D. Create an emergency change request.

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 294

NEW QUESTION 24

Ann, one of the affected stakeholders, feels that the project team has not been giving periodic stakeholder updates and that her input has not been taken into account.

Which of the following should the project manager do to ensure stakeholder expectations are met?

- A. Ensure that Ann is involved during the testing phase of the project so she can call out functional gaps.
- B. Organize a walkthrough of the solution and ensure face-to-face updates occur every two weeks.
- C. Escalate the issue to the project steering committee that Ann is criticizing the project quality.
- D. Organize a requirements workshop to capture any gaps.

Answer: B

NEW QUESTION 25

A project team completed ABrainstorming activity to determine potential issues with a project. Which of the following activities should the project team do NEXT?

- A. Risk identification
- B. Risk quantification
- C. Risk planning
- D. Risk response

Answer: A

NEW QUESTION 29

A project manager wants to introduce the practice of a WBS to the PMO, but the other managers believe this will create extra work. Which of the following would BEST communicate the need for a WBS to the other managers? (Select TWO).

- A. Using the WBS will help prevent work from slipping or being forgotten.
- B. TheWBS will be required on very large projects.
- C. TheWBS will be required if the project manager has the time available to complete it.
- D. TheWBS will aid in determining which resources are required for the project.
- E. The WBS is the best way to determine risks of the project.

Answer: AD

NEW QUESTION 34

Which of the following activity sequencing techniques uses nodes to symbolize activities and arrows to show how their dependencies are connected?

- A. Critical Path Method
- B. Arrow Diagramming Method
- C. Critical Chain Method
- D. Precedence Diagramming Method

Answer: D

NEW QUESTION 39

Which of the following is an example of a project?

- A. Purchasing pedometers from local retail stores for employees
- B. Implementing a health awareness program at an organization
- C. Conducting semi-annual blood drives at an organization
- D. Presenting a scripted workshop at an organization's three locations

Answer: B

NEW QUESTION 43

A project has activities on the critical path that must be completed before other activities can start. Task A is dependent on Task C before Task D can be completed.

Task A requires task B to start.

Task B takes twice as long to complete as Task C.

Which of the following is the appropriate ordering of the critical path?

- A. B, A, D
- B. C, B, D, A
- C. D, A, C
- D. B, C, A, D

Answer: D

NEW QUESTION 47

Which of the following techniques modifies the schedule based upon resource constraints?

- A. Critical Chain Method
- B. Critical Path Method
- C. Arrow Diagramming Method
- D. Precedence Diagramming Method

Answer: A

NEW QUESTION 50

A project in the execution phase is over budget, and tasks on the critical path are on schedule. Which of the following should the project manager do NEXT?

- A. Update the project management plan.
- B. Issue a change request.
- C. Revise the project charter.
- D. Evaluate the impact to the baseline.

Answer: D

NEW QUESTION 55

A company hires an outside vendor to provide 24/7 support.

Which of the following documents would determine the contractual obligations?

- A. PO
- B. SLA
- C. LOI
- D. MOU

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 303

NEW QUESTION 60

Which of the following documents need to be updated as events occur during a project? (Select TWO).

- A. Change request
- B. Risk register
- C. Meeting minutes
- D. Issue log
- E. Status report

Answer: CE

NEW QUESTION 63

A project team is mainly based in a metropolitan area. The team also has members in a remote area, where Internet access is limited and unstable. Which of the following factors will MOST likely influence the communication methods used in the project?

- A. Personal preferences
- B. Technological factors
- C. Language barriers
- D. Cultural differences

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 270

NEW QUESTION 67

A new stakeholder has joined the project team and requested modifications that will result in minor changes to the project budget and schedule. The project manager is concerned that the requests will lead to:

- A. quality control issues.
- B. additional risks.
- C. scope creep.
- D. time constraints.

Answer: C

NEW QUESTION 69

The project manager of a global project constantly receives complaints from individuals at another location that some team members are not available after lunch on Fridays. This is acceptable to the project manager. Which of the following factors is the MOST likely cause for this scenario?

- A. Personal preference
- B. Intra-organizational differences
- C. Culture
- D. Time zone

Answer: D

NEW QUESTION 70

The project manager is reviewing the earned value of work completed compared to the planned value and is representing it in a Dollar figure. This type of analysis is an example of which of the following?

- A. Cost performance index
- B. Risk mitigation
- C. Schedule variance
- D. Cost variance

Answer: C

NEW QUESTION 72

A stakeholder is unaware of a project's status.

Which of the following documents should the project manager consult to ensure all stakeholders are notified of project changes? (Choose two.)

- A. Status report
- B. Organizational chart
- C. RACI matrix
- D. Meeting minutes
- E. Communication plan

Answer: AD

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 261

NEW QUESTION 77

A project manager must create documentation before the project kickoff meeting. Which of the following documents will identify the project, introduce the project manager, and establish authority in the project?

- A. Responsibility matrix
- B. Resource allocation plan
- C. Project charter
- D. Statement of work

Answer: C

NEW QUESTION 79

Using Scrum, which of the following are discussed in a Daily standup meeting?

- A. What was done yesterday, what is planned for today, and what roadblocks need to be removed
- B. What was done yesterday, what is planned for the week, and what issues were resolved
- C. What was done yesterday, what is planned for today, and what deliverables were completed
- D. What was done yesterday, what is planned for this week, and what items from the backlog are priority

Answer: A

NEW QUESTION 81

A project manager is creating the monthly report for top management. The project manager has collected the information below:

AC = 100

PV = 80

EV = 120

Based on this information, the CPI reflects which of the following about the project?

- A. It is under budget.
- B. It is over budget.
- C. It is ahead of schedule.
- D. It is behind schedule.

Answer: A

Explanation:

“The cost performance index (CPI) is calculated this way: $CPI = EV / AC$ ”

Excerpt From: Kim Heldman. “CompTIA Project+ Study Guide.” iBooks.

NEW QUESTION 86

new stakeholder has been added to a project with ABAG of \$850,000. The stakeholder has raised five change requests to the CCB; two of them have been approved, and three are awaiting initial review. Considering the project has a CPI of 0.89 and an SPI of 1.14, and the approved ones will be implemented, which of the following should the project manager do LAST?

- A. Identify and document the risk.
- B. Evaluate the impact and justification.
- C. Implement the change.
- D. Update the documents and plans.

Answer: D

NEW QUESTION 89

A company has hired a new project manager. The PMO has briefed the new project manager on the following expected responsibilities for projects:

Coordinate project schedule

Manage to the triple constraint

Provide performance feedback to team members' managers

Which of the following types of organizational structures did the new project manager MOST likely join?

- A. Balanced matrix
- B. Strong matrix
- C. Functional
- D. Projectized

Answer: D

NEW QUESTION 93

Two team members completely disagree on how to complete a specific task. The project manager observes the conflict but takes no immediate action.

Which of the following techniques is the project manager using?

- A. Compromising
- B. Smoothing
- C. Withdrawing
- D. Accepting

Answer: C

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 200

NEW QUESTION 97

Which of the following is used to perform a root cause analysis?

- A. IshikawaDiagram
- B. Bar chart
- C. Pareto diagram
- D. Scatter plot

Answer: A

Explanation:

Reference

<http://asq.org/learn-about-quality/cause-analysis-tools/overview/overview.html>

NEW QUESTION 100

A project is in the initiation phase. Which of the following tasks will take place during this phase?

- A. Develop a WBS.
- B. Define the project requirements.
- C. Create a project charter.
- D. Acquire the project resources.

Answer: C

NEW QUESTION 105

Which of the following describes risk mitigation?

- A. The transfer of the risk to another entity or project inside or outside the organization, along with associated costs.
- B. The understanding of the risk with A Detailed Explanation: of how the project intends to address the potential for occurrence.
- C. The quantification of the risk in terms of how much the risk could potentially cost the project or parent organization.
- D. The weighting or prioritization of the risk against all other identified risks within this project or others associated with it.

Answer: B

NEW QUESTION 107

A company is in the process of combining the human resources and marketing departments. Which of the following describes this change?

- A. Business process change
- B. Business merger
- C. Internal reorganization
- D. Interorganizational change

Answer: A

NEW QUESTION 109

Which of the following is a characteristics of a matrix organization?

- A. Authority lies solely with the project manager.
- B. Authority is directed by the project architect.
- C. Authority is shared between the project manager and project coordinator.
- D. Authority is shared between functional and project managers.

Answer: D

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 56

NEW QUESTION 114

A project is about to begin the execution phase. The SOW and project plan have been approved, and the project team has been formed. Which of the following types of meetings should happen NEXT?

- A. Update
- B. Scheduling
- C. Kickoff
- D. Review

Answer: B

NEW QUESTION 119

When an action is taken on a risk, which of the following is being done and which document needs to be updated?

- A. Mitigating risk, and the risk register should be updated
- B. Accepting risk, and the risk review document should be updated
- C. Avoiding risk, and the risk review document should be updated
- D. Exploiting risk, and the risk register should be updated.

Answer: A

NEW QUESTION 120

A minor change to the baseline schedule is required. This change will be the second minor modification to the schedule. Which of the following is the appropriate version number?

- A. 0.3
- B. 1.2
- C. 2.0
- D. 3.0

Answer: B

NEW QUESTION 122

A project team has finished creating a WBS and started developing a schedule. The team should FIRST determine the:

- A. durations.
- B. tasks.
- C. critical path.
- D. resources.

Answer: B

NEW QUESTION 126

A project manager is trying to ensure the quality of the design and reduce the number of potential defects. The project manager would like to use the fishbone diagram to perform this analysis.

This type of modeling relies on:

- A. Prioritizing the specific Event.
- B. Variance in the process over time.
- C. Causes of a specific Event.
- D. Determining the number of events.

Answer: C

NEW QUESTION 129

A customer has requested additional features for an active project. Which of the following steps should take place NEXT?

- A. Implement the requested changes.
- B. Evaluate the impact of the changes.
- C. Update all project documents.
- D. Submit the requested changes to the CCB.

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 293

NEW QUESTION 133

Which of the following is a reason for assessing risk in a project?

- A. To identify new tasks
- B. To shorten the project timeline
- C. To avoid rework
- D. To establish a Budget

Answer: C

NEW QUESTION 137

A team lead informs the project manager that the datacenter will not be accessible when the project needs to be completed. The team lead also indicates that the team member who is assigned to complete the datacenter project is out on medical leave.

Which of the following should a project manager update to document this information?

- A. A list of realized risks
- B. A list of decomposed activities
- C. A sequenced list of project tasks
- D. A Document describing agreed-upon communication methods

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 240

NEW QUESTION 142

A project's key stakeholders have requested significant changes that will affect the scope. To adjust the project scope, which of the following need to be changed? (Choose two.)

- A. Cost performance parameter
- B. Project schedule
- C. KPI
- D. Corrective action plan
- E. WBS

Answer: BE

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 133

<https://books.google.co.za/books?id=evR0gPFBHJ4C&pg=PA128&lpg=PA128&dq=complete+a+project+soon>

NEW QUESTION 146

A project manager has been asked to prepare and present a review of the execution phase. Which of the following is the BEST audience for this review?

- A. Vendors
- B. Key stakeholders
- C. Resources
- D. Project team
- E. Business analysts

Answer: D

NEW QUESTION 147

Two team members approach a project manager with different ideas for completing a task. After listening to the team members' ideas, the project manager does not choose either one and requires both members to finish the task as originally planned. Which of the following conflict resolution techniques is the project manager applying?

- A. Avoiding
- B. Smoothing
- C. Forcing
- D. Compromising

Answer: B

Explanation:

“Smoothing is a temporary way to resolve conflict. In this technique, the areas of agreement are emphasized over the areas of difference”
Excerpt From: Kim Heldman. “CompTIA Project+ Study Guide.” iBooks.

NEW QUESTION 152

A risk with minor impact has been realized. There is no change to the triple constraint. The PM should notify the:

- A. internal project team.
- B. key stakeholders.
- C. affected team members.
- D. full project team.

Answer: B

NEW QUESTION 156

Which of the following defines a group of projects that work together to achieve a common goal?

- A. Product
- B. Portfolio
- C. Program
- D. Project plan

Answer: C

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 71

NEW QUESTION 159

There are four parallel paths on a network diagram. The summary duration of each path is below: A, C, G: 10 weeks

A, B, F: 8 weeks

D, E, H: 12 weeks

D, B, F: 7 weeks

Which of the following tasks are on the critical path?

- A. A, C, G
- B. A, B, F
- C. D, E, H
- D. D, B, F

Answer: C

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 175

NEW QUESTION 160

Which of the following describes how a project is related to a program?

- A. A program is a combination of multiple projects.
- B. A program contains an element of the project.
- C. A program is a part of a project.
- D. A program uses half of the project's budget.

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 72

NEW QUESTION 161

A senior manager asks a project manager for an estimated budget on a new project. Which of the following is the BEST step for the project manager to take?

- A. Tell the senior manager the estimation is not available yet.
- B. Use the budget from a similar project to generate estimates.
- C. Ask a SME for an opinion and propose an estimate.
- D. Gather the team to immediately generate estimates.

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 164

NEW QUESTION 166

An organization has multiple projects that are taking place simultaneously.

Which of the following should be tasked with ensuring resources are appropriately allocated to projects?

- A. PMO
- B. Project sponsor
- C. Project coordinator
- D. HR

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 82

NEW QUESTION 170

Which of the following project documents should be used to record the occurrence of an unplanned event?

- A. Action log
- B. Risk log
- C. Change log
- D. Issue log

Answer: D

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 327

NEW QUESTION 174

A vendor was removed from a company due to non-performance but continues to submit invoices for work that was not completed. Which of the following should the project manager do to stop the vendor from sending invoices?

- A. Draft a C&D letter and send it to vendor.
- B. Review the MOU with the vendor.
- C. Ask the legal departments to draft a non-complete agreement for the vendor to sign.
- D. Meet with the finance department to prevent the vendor from sending invoices.

Answer: A

NEW QUESTION 175

Two team members have concluded that documentation is not required due to the size of the current project. The project manager has encouraged them to align strictly within the process.

Which of the following conflict resolution techniques has the project manager utilized?

- A. Smoothing
- B. Forcing
- C. Compromising
- D. Avoiding

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 200

NEW QUESTION 176

The project manager was asked to provide recommendations for the removal of a vendor. A meeting was scheduled with the key stakeholders and the project sponsor to highlight the reasons for this recommendation.

Which of the following should the project manager bring to the meeting to support this recommendation? (Choose two.)

- A. The issue log to show why the vendor should be replaced.
- B. The team action items to show why the vendor should be replaced.
- C. The scope statement to show why the vendor should be replaced.
- D. A procurement plan to show why the vendor should be replaced.
- E. A change management plan to have the vendor replaced.

Answer: AE

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 291, p. 327

NEW QUESTION 179

A project manager has been assigned a project with ABudget of \$50,000. Three change requests are submitted during execution that will increase the overall project cost to \$60,000. Which of the following steps should the project manager perform NEXT?

- A. Wait until the change requests are approved by the CCB.
- B. Approve the changes because the additional functionality is required to complete the process.
- C. Speak with the project sponsor and provide ADetailed analysis of the changes and impacts to the project budget.
- D. Schedule the changes as part of the second phase of the project when additional funding will be available and work can be completed.

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 292

NEW QUESTION 182

Which of the following is ADefinition of an RFP?

- A. ADocument sent to potential vendors to solicit ABid for a project.
- B. ADocument sent to potential vendors to request information for skills and experience for a project.
- C. ADocument sent to potential vendors to request a commitment for a project.
- D. ADocument sent to potential vendors to solicit information that excludes pricing information for a project.

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 300

NEW QUESTION 185

A team member learns that an assigned task is not due until the very end of the project. Moreover, the team member is not aware of any predecessor tasks dependent on completing the assigned task. Which of the following does the project manager use to decide if the team member can start the task later or earlier?

- A. Review the PERT chart and evaluate if the task is a critical dependency.
- B. Review the PERT chart and evaluate if the task is ADiscretionary dependency.
- C. Review the PERT chart and evaluate if the task is a real dependency.
- D. Review the PERT chart and evaluate if the task is an external dependency.

Answer: B

Explanation:

References

<http://www.pmgloss.com/comptia/>

NEW QUESTION 188

Two team members are arguing over two different approaches to complete a task. The project manager listens to both sides, determines neither approach will work, and directs the team members to use a third option.

This type of conflict resolution is known as:

- A. forcing.
- B. avoiding.
- C. smoothing.
- D. compromising.

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 200

NEW QUESTION 192

A customer asks a project manager if a small change can be made during the delivery phase. The project manager does not agree to the change. Which of the following is the MOST likely reason?

- A. Established communication plan
- B. Scope creep
- C. Resource constraints
- D. Iterative approach

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 133

NEW QUESTION 196

Which of the following is described as placing responsibility for addressing the potential effects of an uncertain future event on an entity outside the organization?

- A. Risk avoidance:e
- B. Risk transfer
- C. Risk exploitation
- D. Risk mitigation

Answer: B

NEW QUESTION 201

Which of the following describes ABurn rate?

- A. The rate at which project documents are disposed.
- B. The rate at which project personnel leave the project.
- C. The rate at which the project budget is used.
- D. The rate at which the timeline increases.

Answer: C

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 232

NEW QUESTION 206

The chairperson of the board is visiting from another country and wishes to meet the project team members. The next project team meeting will be held next week, but the chairperson is leaving before the meeting.

Which of the following actions should the project manager take?

- A. Schedule a conference call for the team meeting and invite the chairperson.
- B. Arrange an impromptu team meeting with the chairperson.
- C. Email the chairperson the meeting minutes from the scheduled meeting
- D. Invite the chairperson to the next project team meeting

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 259

NEW QUESTION 207

Which of the following are characteristics of a project? (Choose two.)

- A. A project is a temporary endeavor.
- B. A project provides a unique product, service, or result.
- C. A project is an ongoing endeavor.
- D. A project involves scheduled maintenance.
- E. A project includes life-cycle cost management.

Answer: AB

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 71

NEW QUESTION 210

A project manager needs to track the actual and estimated start and finish dates of all WBS work packages. Which of the following is a necessary step to record the actual durations?

- A. Establish each WBS work package resource.
- B. Establish and set the baseline.
- C. Establish and set the quality gates.
- D. Establish the tollgates.

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 167

NEW QUESTION 211

A project manager is providing the lessons learned for a project that ran over budget and produced poor quality deliverables. Which of the following should the project manager include as part of the lessons learned?

- A. Risk register

- B. Post-mortem analysis
- C. Issue log
- D. Procurement report

Answer: B

Explanation:

References: https://en.wikipedia.org/wiki/Postmortem_documentation

NEW QUESTION 213

Which of the following would indicate a project manager is working in a matrix-based organization?

- A. The project manager has full authority over resources and the project.
- B. The project manager has no authority over the project resources and limited-to-no authority over the project.
- C. Resources align to the project, report to the project manager, and have no functional home at the end of the project.
- D. Resources report to business area functional managers and return to the functional area at the end of the project.

Answer: A

NEW QUESTION 215

Which of the following shows projected project expenditures?

- A. Work breakdown structure
- B. Cash flow schedule
- C. Cash burn rate
- D. Budget milestone

Answer: A

NEW QUESTION 219

A project team is spread between two countries on different continents. Which of the following factors are MOST likely to influence communication methods selected for the communication plan? (Select TWO).

- A. Interorganizational constraints
- B. Personal preferences
- C. Language barriers
- D. Cultural differences
- E. Confidentiality constraints

Answer: CD

NEW QUESTION 224

A project has fallen behind schedule. Upon investigation, the project manager determines that team members have implemented requirements relayed via impromptu hallway meetings with the client.

Which of the following should the project manager do to resolve this issue?

- A. Update the scope management plan.
- B. Modify the project baselines.
- C. Implement change control management.
- D. Inform the stakeholders of the issue.

Answer: D

NEW QUESTION 227

A Department manager asks a project manager about the status of a project that has only a few employees from the department assigned to it. Which of the following were MOST likely missed during project planning?

- A. Issue log and process diagram
- B. Resource analysis and Gantt chart
- C. Stakeholder analysis and communication plan
- D. Scatter chart and scope analysis

Answer: B

NEW QUESTION 228

During a project assessment, a project manager determines the initial project cost estimates were incorrect, and there is not enough budget left, including reserves, to complete the project.

Which of the following actions should the project manager take?

- A. Alert the project sponsor of the situation.
- B. Contact the customer and request more funding.
- C. Announce the project will end early due to lack of funds.
- D. Attempt to save money in downstream activities.

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 233

NEW QUESTION 233

The final project report should contain which of the following?

- A. Minutes of all the project meetings
- B. Project design documentation
- C. Detailed breakdown of the schedule
- D. Summary of the project cost

Answer: D

NEW QUESTION 237

Due to a new government regulation, a project change is required. The project manager evaluates the change and realizes a representative from the legal department will need to approve the change as well.

The project manager should:

- A. follow the change process flow and notify the legal department after the change is implemented.
- B. extend a formal invitation to the legal department representative to join the CCB.
- C. hold a separate meeting with the legal department representative and ask for approval.
- D. notify the legal department representative in the event of an upcoming audit.

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 294

NEW QUESTION 241

Which of the following is the primary purpose of an MOA or an MOU?

- A. State expectations of all signatory parties to reduce potential misunderstandings.
- B. Facilitate potential legal action and resulting remediation if one of the signatory parties violates any terms.
- C. Enumerate A Detailed code of conduct for all employees, contractors, and subcontractors participating in the program.
- D. Provide transparency to competitors regarding all signatory parties.

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 303

NEW QUESTION 242

A project manager noticed the development team supporting a project does not have sufficient skills to complete the development phase. The project manager has discussed this issue with the functional manager and agreed to continue with the development phase due to time restrictions. Which of the following strategies is the project manager applying?

- A. Accepting
- B. Mitigating
- C. Avoiding
- D. Transferring

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 238

NEW QUESTION 245

During the execution phase of a project, a project task has run longer than anticipated.

ID	Task Name	Start	Finish	Duration	Mar 2017																		
					6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
1	Task 1	3/6/2017	3/6/2017	1d																			
2	Task 2	3/7/2017	3/13/2017	5d																			
3	Task 3	3/7/2017	3/9/2017	3d																			
4	Task 4	3/10/2017	3/17/2017	6d																			
5	Task 5	3/20/2017	3/21/2017	2d																			

Which of the following is the new critical path of the project if Task 2 requires an additional two days to complete?

- A. 12 days
- B. 14 days
- C. 16 days
- D. 19 days

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 169

NEW QUESTION 246

The project team is distributed throughout a single country. The scrum master has decided to hold remote "stand-ups" on ADaily basis. Which of the following would be the MOST effective means to do this?

- A. Instant messaging
- B. Video conference
- C. Phone call
- D. Collaboration website

Answer: B

NEW QUESTION 250

The design activity of a project has the following cost attributes: PV = 100,000

EV = 20,000

AC = 90,000

Based on this scenario, calculate the schedule variance.

- A. -80,000
- B. -70,000
- C. 10,000
- D. 120,000

Answer: A

NEW QUESTION 252

A team member has completed an assigned task. Which of the following roles should be notified FIRST?

- A. Project sponsor
- B. Key stakeholders
- C. Project manager
- D. Project team

Answer: C

NEW QUESTION 256

A WBS is being developed for a project.

Which of the following would be BEST suited to contribute cost and time estimates for the project activities?

- A. Project team members
- B. Project sponsor
- C. Project manager
- D. Project scheduler

Answer: C

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 82

NEW QUESTION 260

Which of the following documents is typically signed by the vendor and includes a reference for how customers' internal information will be protected?

- A. MOU
- B. NDA
- C. SOW
- D. SLA

Answer: D

NEW QUESTION 265

Which of the following is a key aspect of the Agile project management methodology?

- A. Test-driven
- B. Daily standup meetings
- C. Short project durations
- D. Defined list of requirements

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 286

NEW QUESTION 269

A company has updated the method it uses to initiate projects. The company requires RFPs from three vendors, and low and high bids must be rejected to determine the selected vendor.

Which of the following terms describe this requirement?

- A. Outsourcing
- B. Business acquisition
- C. Business process change
- D. Internal reorganization

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 297

NEW QUESTION 272

A project team has determined it will need to source data from a system that was not part of the project scope. The role of the project manager is to analyze which of the following impacts?

- A. Technical design, schedule, and budget
- B. Business process impacts and resourcing
- C. New software and hardware requirements
- D. Schedule, budget, and quality

Answer: C

NEW QUESTION 276

.....

Thank You for Trying Our Product

* 100% Pass or Money Back

All our products come with a 90-day Money Back Guarantee.

* One year free update

You can enjoy free update one year. 24x7 online support.

* Trusted by Millions

We currently serve more than 30,000,000 customers.

* Shop Securely

All transactions are protected by VeriSign!

100% Pass Your PK0-004 Exam with Our Prep Materials Via below:

<https://www.certleader.com/PK0-004-dumps.html>