

Exam Questions PRINCE2-Foundation

PRINCE2 Foundation exam

<https://www.2passeasy.com/dumps/PRINCE2-Foundation/>



NEW QUESTION 1

- (Exam Topic 2)

Which is the first task of PRINCE2's recommended approach to 'defining and analyzing the products'?

- A. Creating a product flow diagram
- B. Writing the product description
- C. Writing a project product description
- D. Documenting the plan

Answer: A

NEW QUESTION 2

- (Exam Topic 2)

How does the 'managing product delivery' process achieve its purpose?

- A. By agreeing requirements for how project work should be undertaken
- B. By producing highlight reports to enable the project board to oversee the work
- C. By requiring the project manager to produce and monitor team plans
- D. By escalating issues and risks that cannot be resolved within stage tolerance

Answer: A

NEW QUESTION 3

- (Exam Topic 2)

Which statement is CORRECT about the customer and suppliers of a project in a commercial environment?

- A. Each party may have their own business case for undertaking the project
- B. Both parties must apply the same external governance to the project
- C. The risk appetite should be collaboratively set before the project starts
- D. Management systems need to be unified for successful project delivery

Answer: A

NEW QUESTION 4

- (Exam Topic 2)

In a commercial environment, which process links the team manager and the PRINCE2 method used in a project?

- A. Directing a project
- B. Managing product delivery
- C. Managing a stage boundary
- D. Initiating a project

Answer: B

Explanation:

Reference <https://www.prince2.com/blog/the-7-principles-themes-and-processes-of-prince2/>

NEW QUESTION 5

- (Exam Topic 2)

Which is NOT considered when defining risk tolerance?

- A. A Project Board's attitude towards risk taking
- B. The allocated risk budget
- C. An organization's risk appetite
- D. The amount of risk a Project Board considers acceptable

Answer: B

NEW QUESTION 6

- (Exam Topic 2)

How does applying the 'focus on products' principle help to ensure that stakeholder expectations are met?

- A. By providing a common understanding of the products required
- B. By providing the tolerances for the project manager's objectives
- C. By providing roles descriptions for the project management team
- D. By providing the justification for the project

Answer: A

NEW QUESTION 7

- (Exam Topic 2)

Which is a true statement about acceptance criteria?

- A. Acceptance criteria are used to produce the customer's quality expectations

- B. Acceptance criteria are less specific and precise than customer's quality expectations
- C. Once agreed, acceptance criteria CANNOT be changed
- D. Acceptance criteria should be agreed between the customer and the supplier

Answer: D

NEW QUESTION 8

- (Exam Topic 2)

Which statement about applying the 'tailor to suit the project' principle is CORRECT?

- A. PRINCE2 can be tailored to be used with any type of project
- B. A technically complex project should NOT tailor PRINCE2
- C. The tailoring of PRINCE2 is MOST appropriate for agile projects
- D. A project which is part of a programme should NOT tailor PRINCE2

Answer: A

Explanation:

Reference:

<http://prince2.wiki/Tailoring>

NEW QUESTION 9

- (Exam Topic 2)

Which is a purpose of the Managing a Stage Boundary process?

- A. Provide the Project Board with sufficient information for approving the next stage
- B. Approve the next Stage Plan
- C. Review and close any risks and issues identified during the previous stage
- D. Control the link between the Project Manager and the Team Manager(s)

Answer: A

NEW QUESTION 10

- (Exam Topic 2)

Which management level should approve a course of action if project-level tolerance is exceeded?

- A. Corporate, programme management or the customer
- B. Project board
- C. Project manager
- D. Team manager

Answer: A

NEW QUESTION 10

- (Exam Topic 2)

Which is a purpose of the Risk theme?

- A. Establish a procedure to ensure every change is agreed by the relevant authority before it takes place
- B. Establish a cost-effective procedure to identify, assess and control uncertainty
- C. Establish mechanisms to control any unacceptable deviations from plan
- D. Establish mechanisms to manage risks at the corporate or programme level of an organization

Answer: B

NEW QUESTION 15

- (Exam Topic 2)

Which PRINCE2 principle helps to address a concern that the project team may NOT have worked on a similar project?

- A. Defined roles and responsibilities
- B. Learn from experience
- C. Manage by exception
- D. Focus on products

Answer: B

Explanation:

Reference <https://www.prince2primer.com/academy/uncategorized/>

NEW QUESTION 20

- (Exam Topic 2)

Which is a step in the recommended approach to 'defining and analyzing the products'?

- A. Preparing estimates
- B. Designing a plan
- C. Writing a project product description

D. Identifying activities and dependencies

Answer: B

Explanation:

Reference <http://prince2.wiki/Plans>

NEW QUESTION 24

- (Exam Topic 2)

Which statement about the length of management stages in a project is CORRECT?

- A. A higher level of major risk will require a stage to be longer
- B. Stage length is influenced by project board availability
- C. A higher level of major risk will require a stage to be shorter
- D. Use of management stages represents a time driven control

Answer: C

NEW QUESTION 28

- (Exam Topic 2)

When tailoring PRINCE2 to suit the project, [?] may be changed to suit other standards or policies.

- A. Defined acceptance criteria
- B. the PRINCE2 principles
- C. the terminology used
- D. the number of themes applied

Answer: D

NEW QUESTION 33

- (Exam Topic 2)

Which PRINCE2 principle is being applied when tolerances are set to establish limits of authority and accountability?

- A. Continued business justification
- B. Defined roles and responsibilities
- C. Manage by exception
- D. Manage by stages

Answer: C

Explanation:

Reference

http://prince2.wiki/Manage_by_exception

NEW QUESTION 36

- (Exam Topic 2)

Which process provides information for the project board to review an updated project plan?

- A. Initiating a project
- B. Controlling a stage
- C. Directing a project
- D. Managing a stage boundary

Answer: C

NEW QUESTION 39

- (Exam Topic 2)

Which is an objective of the 'directing a project' process?

- A. To tailor the project's products and roles so that the project suits the circumstances
- B. To respond to the project mandate by starting up a project
- C. To provide an interface between the project and corporate management
- D. To ensure the stage products are delivered to the stated quality standards

Answer: C

Explanation:

Reference:

<https://www.greycampus.com/opencampus/prince-2-practitioner/purpose-of-directing-a-project-process-in-princ>

NEW QUESTION 40

- (Exam Topic 2)

Which is a recommended quality review team role?

- A. Project Manager

- B. Assurance
- C. Chair
- D. Producer

Answer: C

NEW QUESTION 42

- (Exam Topic 2)

What is described as an organization's unique attitude towards risk taking

- A. Risk appetite
- B. Risk management
- C. Risk evaluation
- D. Risk tolerance

Answer: A

NEW QUESTION 45

- (Exam Topic 2)

Which is a purpose of the 'initiating a project' process?

- A. To decide if it is worthwhile to initiate a project
- B. To decide on the project approach
- C. To establish solid foundations for a project
- D. To identify the number of work packages required

Answer: C

Explanation:

Reference

http://prince2.wiki/Initiating_a_Project#Objective

NEW QUESTION 48

- (Exam Topic 2)

Identify the missing word in the following sentence. The risk response type [?] can be used to respond to a threat and an opportunity.

- A. Avoid
- B. Reduce
- C. Share
- D. Transfer

Answer: C

NEW QUESTION 50

- (Exam Topic 2)

Identify the missing word(s) in the following sentence. During a quality review meeting [?] any identified defects.

- A. a solution should be designed for
- B. an issue should be created for
- C. the agreed actions should be recorded for
- D. the chair will approve the solution to

Answer: C

NEW QUESTION 53

- (Exam Topic 2)

Which level of management uses the mechanisms established by the Progress theme to control any unacceptable deviations?

- A. Only corporate or programme management
- B. Only the Project Board
- C. Only the Project Manager
- D. All levels of management

Answer: D

NEW QUESTION 57

- (Exam Topic 2)

What must be included in the risk management approach, as a minimum requirement for applying the risk theme?

- A. A description of the risk management procedure
- B. An explanation of the company's risk appetite
- C. The names of the assigned actionees for each risk
- D. Estimations of the likelihood and impact of risks

Answer: A

Explanation:

Reference <https://www.prince2primer.com/prince2-2017-risk-theme-changes/>

NEW QUESTION 58

- (Exam Topic 2)

As a minimum requirement for applying the risk theme, what must specifically be assessed?

- A. Whether a risk may cause the project to exceed its cost tolerance
- B. Whether a risk may affect the project-level quality tolerances
- C. Whether a risk may impact the underlying technical assumptions
- D. Whether a risk may alter the project's business justification

Answer: D

NEW QUESTION 61

- (Exam Topic 2)

The application of which principle helps to define what should be included in a project?

- A. Defined roles and responsibilities
- B. Focus on products
- C. Manage by stages
- D. Continued business justification

Answer: C

NEW QUESTION 63

- (Exam Topic 2)

How many management stages should a PRINCE2 project consist of?

- A. Start up stage, initiation stage and at least one other management stage to cover the remainder of the project
- B. Start up stage, at least one other management stage to cover the remainder of the project and a closing stage
- C. Initiation stage and at least one other management stage to cover the remainder of the project
- D. Start up stage, initiation stage and a closing stage

Answer: C

NEW QUESTION 68

- (Exam Topic 2)

Which are purposes of the 'directing a project' process?

- * 1. To enable the project board to be accountable for a project's success by making key decisions
- * 2. To enable the project board to authorize work packages
- * 3. To enable the project board to prepare the communication management approach
- * 4. To enable the project board to exercise overall control of a project

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: D

NEW QUESTION 72

- (Exam Topic 2)

Which management product is used to record relationships between specialist products?

- A. Change control approach
- B. Configuration item record
- C. Issue register
- D. Product status account

Answer: B

NEW QUESTION 77

- (Exam Topic 2)

How does the use of product descriptions support the 'focus on products' principle?

- A. By documenting the scope tolerance for the project
- B. By documenting the quality expected by the customer
- C. By documenting the costs for the product
- D. By documenting the delivery date for the product

Answer: B

Explanation:

Reference

http://prince2.wiki/Focus_on_products

NEW QUESTION 82

- (Exam Topic 2)

Identify the missing word(s) in the following sentence. PRINCE2 recommends three levels of [?] to reflect the needs of the different levels of management involved in a project.

- A. Management strategies
- B. Plan
- C. Stakeholder interests
- D. Time-driven controls

Answer: B

NEW QUESTION 84

- (Exam Topic 2)

Which process provides information for the project board to review a completed stage and confirm continued business justification?

- A. Controlling a stage
- B. Closing a project
- C. Directing a project
- D. Managing a stage boundary

Answer: D

Explanation:

Reference <https://www.prince2.com/uk/prince2-processes>

NEW QUESTION 85

- (Exam Topic 2)

Which activity is part of the recommended risk management procedure?

- A. Allocating a budget to investigate issues
- B. Reviewing risk management practices to ensure that they are performing effectively
- C. Sending information to stakeholders about risks to the projects
- D. Resolving conflicts between the project and the programme board

Answer: B

NEW QUESTION 88

- (Exam Topic 2)

Which process ensures focus on the delivery of a stage's products and avoids uncontrolled change?

- A. Directing a project
- B. Managing a stage boundary
- C. Controlling a stage
- D. Starting up a project

Answer: C

Explanation:

Reference

<https://www.greycampus.com/opencampus/prince-2-foundation/introduction-on-controlling-a-stage-process-in-p>

NEW QUESTION 92

- (Exam Topic 2)

Which role is responsible for the quality of the specialist products delivered in the project?

- A. Executive
- B. Senior user
- C. Senior supplier
- D. Project assurance

Answer: C

Explanation:

Reference

http://www.fmdconsultants.co.uk/p2_roles_and_responsibilities_v01.docx

NEW QUESTION 97

- (Exam Topic 2)

Which product identifies the management stages and timescales of a project?

- A. Project Brief
- B. Project Product Description
- C. Project Plan
- D. Initiation Stage Plan

Answer: C

NEW QUESTION 99

- (Exam Topic 2)

Which is one of the three levels of plan in PRINCE2?

- A. Benefits Review Plan
- B. Programme Plan
- C. Team Plan
- D. Project Brief

Answer: C

NEW QUESTION 100

- (Exam Topic 2)

Which is a benefit of using PRINCE2?

- A. It promotes consistency of project work and the ability to reuse project assets.
- B. It includes techniques for critical path analysis and earned value analysis
- C. It enables a project manager to be accountable for the success of a project
- D. It prevents any changes once the scope of a project has been agreed

Answer: A

NEW QUESTION 104

- (Exam Topic 2)

Which statement about time-driven controls is CORRECT?

- A. Time-driven controls are used for monitoring the progress of work packages and management stages
- B. Time-driven controls take place when specific events happen
- C. Time-driven controls are produced at the end of a stage
- D. An exception report is a time-driven control

Answer: A

Explanation:

Reference

http://prince2.wiki/Progress#Event-Driven_and_Time-Driven_Controls

NEW QUESTION 106

- (Exam Topic 2)

Which is part of quality control?

- A. Document the project's acceptance criteria in the Project Product Description
- B. Define the quality responsibilities of those involved in the production of the products
- C. Produce quality records to show that the planned quality activities have been carried out
- D. Maintain the corporate organization's quality management system

Answer: C

NEW QUESTION 110

- (Exam Topic 2)

Who represents the three project interests on a project?

- A. Project manager
- B. Project support
- C. External project stakeholders
- D. Project board

Answer: D

Explanation:

Reference

http://prince2.wiki/Organization#Three_Project_Interests

NEW QUESTION 112

- (Exam Topic 2)

Identify the missing words in the following sentence. Project assurance personnel [?] the project manager.

- A. are able to overturn the decisions of
- B. must be accountable to
- C. should support
- D. report to the project board and

Answer: C

NEW QUESTION 113

- (Exam Topic 2)

Identify the missing words in the following sentence.

The 'starting up a project' process is triggered when a [?] is available.

- A. project business case
- B. project mandate
- C. stage plan
- D. work package

Answer: B

NEW QUESTION 118

- (Exam Topic 2)

Which is a purpose of the change theme?

- A. To prevent change to baselined products
- B. To identify, assess and control any potential and approved changes to baselined products
- C. To establish mechanisms to monitor and compare actual achievements against those planned
- D. To assess and control uncertainty

Answer: B

Explanation:

Reference

<https://www.greycampus.com/opencampus/prince-2-foundation/introduction-on-prince2-change-theme>

NEW QUESTION 119

- (Exam Topic 2)

Which risk response is applied on a pain/gain basis?

- A. Share
- B. Accept
- C. Exploit
- D. Enhance

Answer: A

Explanation:

Reference <https://www.prince2primer.com/prince2-2017-risk-responses-and-planning/>

NEW QUESTION 122

- (Exam Topic 2)

Which is an objective of the 'managing a product delivery' process?

- A. To ensure the business case is regularly reviewed
- B. To assess whether the stage products have been approved
- C. To deliver the planned specialist products within tolerance
- D. To request authorization to start the next stage

Answer: C

Explanation:

Reference

http://prince2.wiki/Managing_Product_Delivery#Objective

NEW QUESTION 126

- (Exam Topic 2)

According to the 'continued business justification' principle, what should happen to the funds when a project can no longer be justified?

- A. They should be returned to corporate, programme management or customer
- B. They should be used to create an alternative business case for the project
- C. They should be transferred back to the project board to reassign
- D. They should be used to deliver a reduction in the scope of the project

Answer: A

NEW QUESTION 131

- (Exam Topic 2)

Which is a purpose of a project brief?

- A. To act as a base document which enables the project board to assess progress
- B. To provide a sound basis for project initiation
- C. To define how the achievement of the project's benefits can be measured
- D. To provide a description of the means and frequency of communication

Answer: B

Explanation:

<http://www.prince2how2.com/2014/12/prince2-project-brief-template.html>

NEW QUESTION 134

- (Exam Topic 2)

Which is a minimum requirement for applying the business case theme?

- A. To provide statements of actual benefits at benefits reviews
- B. To report on project performance at project closure
- C. To define the actions required to confirm the project's benefits are realized
- D. To monitor changes to the project plan to identify exceptions

Answer: D

Explanation:

Reference <https://www.whatisprince2.net/prince2-theme-business-case.php>

NEW QUESTION 137

- (Exam Topic 2)

Which statement about project roles is CORRECT?

- A. The project organization must be defined using the roles and responsibilities in PRINCE2
- B. The project team structure defined in PRINCE2 must be used, but other roles may be added
- C. The project board roles defined in PRINCE2 must be used, but other roles can be defined as required
- D. Any role can be defined as required the responsibilities defined in PRINCE2 are fulfilled

Answer: C

NEW QUESTION 138

- (Exam Topic 2)

How are team managers involved in tailoring PRINCE2 suit the project?

- A. Team managers are accountable for the tailoring of the work packages
- B. Team managers may advice on tailoring to improve the management of work packages
- C. Team managers should not be involved in tailoring PRINCE2
- D. Team managers should document the tailoring of the work packages

Answer: B

NEW QUESTION 140

- (Exam Topic 2)

Which level of management sets the project level tolerances?

- A. Project board
- B. Team manager
- C. Corporate, programme management or the customer
- D. Project manager

Answer: D

Explanation:

Reference

http://prince2.wiki/Manage_by_exception

NEW QUESTION 143

- (Exam Topic 2)

Which is shown in a product breakdown structure?

- A. Management stages, major products and control points
- B. In which order the products should be created
- C. The major products that are to be developed in a plan
- D. What resources are required to develop the products

Answer: C

NEW QUESTION 145

- (Exam Topic 2)

According to the 'defined roles and responsibilities' principle, how many categories of stakeholder interest need to be represented in the project management team?

- A. One
- B. Two
- C. Three

D. Six

Answer: C

Explanation:

Reference: <https://p2.tech-academy.co.uk/organisation/>

NEW QUESTION 150

- (Exam Topic 2)

According to the 'tailor to suit the project' principle, what is the basis for effective project management?

- A. That the appropriate number and type of meetings are held
- B. That the project is divided into an appropriate number of stages
- C. That the appropriate information is provided to make decisions
- D. That the project method relates to the project's environment

Answer: D

Explanation:

Reference

http://prince2.wiki/Tailor_to_suit_the_project_environment

NEW QUESTION 155

- (Exam Topic 2)

Which is a purpose of the Starting up a Project process?

- A. Provide information so a decision can be made as to whether a project is viable and worthwhile to initiate
- B. Define the means of communication between the project and corporate or programme management
- C. Define the project controls
- D. Record any identified risks in the Risk Register

Answer: A

NEW QUESTION 157

- (Exam Topic 2)

Identify the missing word in the following sentence relating to one of the principles: A PRINCE2 project should have [?] defined for each project objective.

- A. themes
- B. principles
- C. processes
- D. tolerances

Answer: D

NEW QUESTION 159

- (Exam Topic 2)

Which theme verifies that a project's products are fit for purpose?

- A. Business case
- B. Organization
- C. Quality
- D. Progress

Answer: C

Explanation:

Reference

<http://prince2.wiki/Quality>

NEW QUESTION 163

- (Exam Topic 2)

Which describes an off-specification?

- A. An interdependency between products that was previously unidentified
- B. The addition of an improvement to a product description
- C. A prototype demonstrating a possible design solution
- D. The production of more than the defined quantity of a specialist product
- E. That the right people are involved in appropriate roles

Answer: A

Explanation:

Reference <https://www.prince2primer.com/prince2-change-control/>

NEW QUESTION 165

- (Exam Topic 2)

Why is a project brief produced?

- A. To act as a trigger for the 'starting up a project' process
- B. To record the how the project will communicate with its stakeholders
- C. To provide a full and firm foundation for the initiation of a project
- D. To be used by the project board as a basis for reviewing the progress of a project

Answer: C

NEW QUESTION 169

- (Exam Topic 2)

Identify the missing words in the following sentence. A risk budget is a sum of money included in the [?] and set aside to fund specific management responses to a project's threats and opportunities.

- A. change budget
- B. project budget
- C. project's cost tolerance
- D. project's risk tolerance

Answer: B

NEW QUESTION 171

- (Exam Topic 2)

Which is a minimum requirement for applying the quality theme?

- A. Appraisal methods of quality control must be carried out on products
- B. A record must be kept of all the quality management activities that are planned
- C. The quality review technique must be used when reviewing products
- D. The quality management approach must align with corporate standards

Answer: B

NEW QUESTION 173

- (Exam Topic 2)

Why is the 'initiating a project' process used?

- A. To decide which project approach is suitable for the project
- B. To fully understand how the project objectives will be achieved before committing significant resources
- C. To produce the required work packages
- D. To enable corporate or programme management to give authorization to deliver a project

Answer: B

Explanation:

Reference <https://www.whatisprince2.net/prince2-process-initiating-a-project.php>

NEW QUESTION 177

- (Exam Topic 2)

Where should decisions regarding the tailoring of the project be recorded?

- A. Project brief
- B. Project initiation documentation
- C. Project mandate
- D. Stage plan

Answer: D

NEW QUESTION 180

- (Exam Topic 2)

How is the tailoring approach defined for a project?

- A. The project board approves the approach
- B. The project board documents the approach
- C. Project assurance approves the approach
- D. Project assurance documents the approach

Answer: A

NEW QUESTION 181

- (Exam Topic 2)

Which are characteristics of stakeholders?

- * 1. They are often affected by the project
- * 2. They agree with every project objective
- * 3. They are only/always external to the corporate organization

* 4. They typically interact with the project

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: D

Explanation:

Reference <https://www.prince2.com/blog/how-to-identify-stakeholders/>

NEW QUESTION 185

- (Exam Topic 2)

Which is a purpose of the quality theme?

- A. To check that the project is viable and achievable
- B. To ensure that the project outputs are agreed
- C. To ensure that formal issues are recorded
- D. To enable the project to be managed according to plan

Answer: A

NEW QUESTION 186

- (Exam Topic 2)

What is established during the 'initiating a project' process?

- A. The agreed protect acceptance criteria
- B. The need for a configuration library
- C. A plan for the work or project initiation
- D. An understanding of the project's funding

Answer: A

NEW QUESTION 189

- (Exam Topic 2)

Identify the missing words in the following sentence. The role of [?] is responsible for carrying out a risk response action to respond to a particular risk.

- A. Project Assurance
- B. Project Support
- C. the risk actionee
- D. the risk owner

Answer: C

NEW QUESTION 191

- (Exam Topic 2)

Identify the missing words in the following sentence.

The role of [?] is assigned to the project manager if it is not allocated to another person.

- A. change authority
- B. project assurance
- C. project support
- D. senior user

Answer: C

Explanation:

Reference

http://prince2.wiki/Roles_and_responsibilities

NEW QUESTION 192

- (Exam Topic 2)

During the 'initiating a project' process, who specifies the required level of management control?

- A. Corporate, programme management or customer
- B. Project board
- C. Project manager
- D. Project assurance

Answer: B

NEW QUESTION 197

- (Exam Topic 2)

Which is a purpose of the business case theme?

- A. To identify which role is responsible for producing the business case
- B. To identify the project's outputs
- C. To establish the controls to manage changes that may impact the project benefits
- D. To establish a viable investment proposition

Answer: B

Explanation:

Reference

http://prince2.wiki/Business_Case

NEW QUESTION 200

- (Exam Topic 2)

Which is a minimum requirement for applying the 'change' theme?

- A. Specify in the change control approach the means by which project products will be protected
- B. Document the format and contents of the issue register
- C. Produce issue reports to document the impact assessment for requests for change
- D. Delegate the change authority to the senior supplier(s) for supplier off-specifications

Answer: C

NEW QUESTION 203

- (Exam Topic 2)

Identify the missing words in the following sentence.

When proposed changes [?], the change authority must refer the decision back to the project board.

- A. are below the agreed change budget
- B. are objected to by team members
- C. are rejected by the change authority
- D. exceed the agreed change budget

Answer: D

NEW QUESTION 207

- (Exam Topic 2)

Why is it necessary to apply the 'defined roles and responsibilities' principle?

- A. Because the people involved in a project should know what is expected of them
- B. Because the project management team should be cross-functional
- C. Because the user and supplier interests should be involved on a need-to-know basis
- D. Because the project manager should represent all the stakeholders of the project

Answer: A

NEW QUESTION 209

- (Exam Topic 2)

What action is taken as part of the 'controlling a stage' process?

- * 1. Create an exception plan
- * 2. Authorize work to be done
- * 3. Take corrective action
- * 4. Obtain approvals for completed products

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: B

Explanation:

Reference

<https://www.greycampus.com/opencampus/prince-2-foundation/introduction-on-controlling-a-stage-process-in-p>

NEW QUESTION 213

- (Exam Topic 2)

What is a risk actionee responsible for?

- A. Identifying risks to the project that might occur in their department
- B. Owning and authorizing the use of the risk budget to fund risk responses
- C. Managing, monitoring and controlling of all aspects of an assigned risk
- D. Carrying out a risk response action to respond to a particular risk

Answer: D

NEW QUESTION 215

- (Exam Topic 2)

Identify the missing words in the following sentence.

PRINCE2 requires that the business case is formally verified by [?] at stage boundaries.

- A. corporate, programme management or the customer
- B. the project board
- C. the project manager
- D. the change authority

Answer: B

NEW QUESTION 220

- (Exam Topic 2)

Which is a responsibility of a risk owner?

- A. Identify risks to the project that might occur in their department
- B. Own and authorize the use of the risk budget to fund risk responses
- C. Manage, monitor and control all aspects of an assigned risk
- D. Determine project risk appetite

Answer: C

NEW QUESTION 222

- (Exam Topic 2)

Which is a minimum requirement for applying the change theme?

- A. To establish a change budget to fund changes in scope
- B. To appoint the project manager as part of the change authority
- C. To define the project's approach to baselining products
- D. To record every issue that is raised in the issue register

Answer: D

Explanation:

Reference

http://prince2.wiki/Themes#Change_Theme

NEW QUESTION 226

- (Exam Topic 2)

Who carries out audits that are independent of the project?

- A. Quality assurance
- B. Project Assurance
- C. Project Support
- D. Project Manager

Answer: A

NEW QUESTION 229

- (Exam Topic 2)

Which product defines how the project board should approve the management products produced during the 'initiating a project' process?

- A. Communication management approach
- B. Quality management approach
- C. Project plan
- D. Initiation stage plan

Answer: C

NEW QUESTION 233

- (Exam Topic 2)

Which is a key decision made during the 'directing a project' process?

- A. Select and appoint the project executive
- B. Approve the project manager role description
- C. Confirm that the benefits management approach addresses all expected benefits
- D. Approve the proposed project mandate

Answer: B

Explanation:

Reference

<https://www.greycampus.com/opencampus/prince-2-practitioner/purpose-of-directing-a-project-process-in-princ>

NEW QUESTION 235

- (Exam Topic 1)

Which of the following statements about stakeholders are true?

- * 1. Someone who thinks they will be affected by a project is a stakeholder on that project.
- * 2. Stakeholders may be internal or external to the corporate organization.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

NEW QUESTION 238

- (Exam Topic 1)

Which plan provides the Business Case with costs during the Initiating a Project process?

- A. Initiation Stage Plan
- B. Project Plan
- C. Stage Plan
- D. Team Plan

Answer: B

NEW QUESTION 242

- (Exam Topic 1)

Which process covers the work done by external suppliers who may NOT be using PRINCE2?

- A. Closing a Project
- B. Managing a Stage Boundary
- C. Managing Product Delivery
- D. Directing a Project

Answer: C

NEW QUESTION 243

- (Exam Topic 1)

Which is an objective of the Managing Product Delivery process?

- A. Sign-off completed Work Packages
- B. Ensure the Business Case is kept under review
- C. Report progress to the Project Board
- D. Ensure that work on products is authorized and agreed with the team

Answer: D

NEW QUESTION 246

- (Exam Topic 1)

Which is assumed to be a customer's responsibility in the PRINCE2 customer/supplier environment?

- A. Specify the desired result
- B. Provide the resources and skills to deliver the desired result
- C. Ensure the technical integrity of a project
- D. Develop a project's products

Answer: A

NEW QUESTION 248

- (Exam Topic 1)

Which does the Executive need to ensure is in place before the project is initiated?

- A. All Work Packages are authorized
- B. An understanding of how the project will contribute to corporate objectives
- C. The Project Plan has been approved
- D. The Project Initiation Documentation is complete

Answer: B

NEW QUESTION 252

- (Exam Topic 1)

If the Project Board instructs the Project Manager to implement a request for change, which document would contain details of that change?

- A. Checkpoint Report
- B. Highlight Report
- C. Issue Report
- D. Product Status Account

Answer: C

NEW QUESTION 257

- (Exam Topic 1)

From whom does a Team Manager obtain approval for a completed product?

- A. Project Manager
- B. Project Support
- C. The authority defined in the Product Description
- D. Senior Supplier

Answer: C

NEW QUESTION 260

- (Exam Topic 1)

Which project management team member represents the interest of those who will operate the project's products to realize the benefits after the project is complete?

- A. Executive
- B. Senior User
- C. Senior Supplier
- D. Project Manager

Answer: B

NEW QUESTION 262

- (Exam Topic 1)

Which is a benefit of using PRINCE2?

- A. Is a method specifically designed for technical projects
- B. Provides for the efficient and economic use of management time
- C. Includes many of the proven planning techniques, such as critical path analysis
- D. Can be used to manage both projects and programmes

Answer: B

NEW QUESTION 266

- (Exam Topic 1)

What is the definition of a project outcome?

- A. A measurable improvement that is perceived as an advantage by one or more stakeholders
- B. The reason for the project
- C. The result of the change derived from using the project's outputs
- D. The project's specialist products.

Answer: C

NEW QUESTION 268

- (Exam Topic 1)

Identify the missing words in the following sentence. At the end of a stage, the [?] should be used to check whether there is a requirement to send copies of the End Stage Report to external interested parties.

- A. Stage Plan
- B. Communication Management Strategy
- C. Follow-on action recommendations
- D. Quality Management Strategy

Answer: B

NEW QUESTION 271

- (Exam Topic 1)

Which is a purpose of the Managing Product Delivery process?

- A. Enable the Senior Supplier to be provided with sufficient information by the Project Manager so that they can review the success of the current Work Package
- B. Provide a controlled link between the Project Manager and the Team Manager(s)
- C. Enable the Project Board to request updates to the current Team Plan
- D. Establish solid foundations for the project

Answer: B

NEW QUESTION 274

- (Exam Topic 1)

Which is the Issue Register NOT used for?

- A. Capture external events that are impacting a stage

- B. Record information about a deviation in stage tolerance
- C. Capture any threats or opportunities that might have an impact on a stage
- D. Record any problems identified when authorizing a Work Package

Answer: C

NEW QUESTION 278

- (Exam Topic 1)

Which is a purpose of the Directing a Project process?

- A. Create and authorize the project mandate
- B. Ensure that work on products allocated to the team is authorized and agreed
- C. Control the day-to-day running of the project
- D. Delegate day-to-day management of the project to the Project Manager

Answer: D

NEW QUESTION 283

- (Exam Topic 1)

Which should be funded from a change budget?

- A. The Starting up a Project process
- B. A fallback plan
- C. An agreed change to the scope of a project
- D. A change to a plan, within allocated tolerances, due to poor estimating

Answer: C

NEW QUESTION 284

- (Exam Topic 1)

Which is assumed to be a supplier's responsibility in the PRINCE2 customer/supplier environment?

- A. Specify the desired result
- B. Provide the resources and skills to deliver the desired result
- C. Pay for the project
- D. Specify the benefits of the project

Answer: B

NEW QUESTION 287

- (Exam Topic 1)

Which is the base product against which the Project Board can assess progress, issues and ongoing viability questions?

- A. Project Brief
- B. Project Initiation Documentation
- C. Project mandate
- D. Benefits Review Plan

Answer: B

NEW QUESTION 291

- (Exam Topic 1)

Which is NOT one of the PRINCE2 integrated elements?

- A. Tailoring PRINCE2 to the project environment
- B. The processes
- C. The products
- D. The themes

Answer: C

NEW QUESTION 294

- (Exam Topic 1)

Which should be funded by a change budget?

- A. Increase in agreed scope
- B. Initiation stage
- C. Change Authority
- D. Handover activities

Answer: A

NEW QUESTION 298

- (Exam Topic 1)

Which is an objective of the Closing a Project process?

- A. Review and approve the plan for project closure
- B. Review the performance of the project against its baseline
- C. Perform any post-project reviews
- D. Create a Benefits Review Plan

Answer: B

NEW QUESTION 302

- (Exam Topic 1)

Who should act as the communication channel between a project and corporate or programme management?

- A. Project Board
- B. Project Assurance
- C. Project Manager
- D. Project Support

Answer: A

NEW QUESTION 306

.....

THANKS FOR TRYING THE DEMO OF OUR PRODUCT

Visit Our Site to Purchase the Full Set of Actual PRINCE2-Foundation Exam Questions With Answers.

We Also Provide Practice Exam Software That Simulates Real Exam Environment And Has Many Self-Assessment Features. Order the PRINCE2-Foundation Product From:

<https://www.2passeasy.com/dumps/PRINCE2-Foundation/>

Money Back Guarantee

PRINCE2-Foundation Practice Exam Features:

- * PRINCE2-Foundation Questions and Answers Updated Frequently
- * PRINCE2-Foundation Practice Questions Verified by Expert Senior Certified Staff
- * PRINCE2-Foundation Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- * PRINCE2-Foundation Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year