

Exam Questions PSM-I

Professional Scrum Master I

<https://www.2passeasy.com/dumps/PSM-I/>



NEW QUESTION 1

A Scrum Master is working with a Development Team that has members in different physical locations. The Development Team meets in a variety of meeting rooms and has much to do logistically (for example, set up conference calls) before the Daily Scrum. What action should the Scrum Master take?

- A. Allow the Development Team to self-manage and determine for itself what to do.
- B. Set up the meeting and tell the Development Team that is how it will be done.
- C. Ask the Development Team members to alternate who is responsible for meeting setup.
- D. Inform management and ask them to solve it.

Answer: A

NEW QUESTION 2

Which three of the following are time-boxed events in Scrum? (Choose the best three answers.)

- A. Release Planning.
- B. Release Retrospective.
- C. Sprint Retrospective.
- D. Sprint Planning.
- E. Sprint Testing.
- F. Sprint 0.
- G. Daily Scrum.

Answer: CDG

NEW QUESTION 3

A Scrum Team is only allowed to meet with stakeholders during Sprint Review.

- A. True
- B. False

Answer: B

NEW QUESTION 4

Which of the following might the Scrum Team discuss during a Sprint Retrospective?

- A. Methods of communication.
- B. The way the Scrum Team does Sprint Planning.
- C. Skills needed to improve the Development Team's ability to deliver.
- D. Its Definition of "Done".
- E. All of the above.

Answer: E

NEW QUESTION 5

Which technique is the best way the Scrum Master can ensure that the Development Team communicates effectively with the Product Owner?

- A. Monitor communications between them and facilitate direct collaboration.
- B. Teach the Development Team to talk in terms of business needs and objectives.
- C. Teach the Product Owner about the technologies employed during the Sprints.
- D. Act as a go-between for them.

Answer: A

NEW QUESTION 6

What are three ways Scrum promotes self-organization? (Choose three.)

- A. By not allowing documentation.
- B. By the Development Team deciding what work to do in a Sprint.
- C. By preventing stakeholders from entering the development room.
- D. By removing titles for Development Team members.
- E. By being a lightweight framework.

Answer: BDE

NEW QUESTION 7

What is the purpose of a Sprint Review?

- A. To take time to judge the validity of the project.
- B. To inspect the product increment with the stakeholders and collect feedback on next steps.
- C. To review the Scrum Team's activities and processes during the Sprint.
- D. To build team sprint.

Answer: B

NEW QUESTION 8

Which of the following is required by Scrum? (Choose all that apply.)

- A. Sprint Retrospective.
- B. Members must be stand up at the Daily Scrum.
- C. Sprint Burndown Chart.
- D. Release planning.
- E. All of the above.

Answer: A

NEW QUESTION 9

When a Development Team is having trouble delivering a working Increment because they don't understand a functional requirement, what should they do?

- A. Add a specialist to the Development Team.
- B. Partially complete the functionality, and discuss the remaining work at the Sprint Review.
- C. Collaborate with the Product Owner to determine what is possible and acceptable.
- D. Defer the work to a more appropriate Sprint.

Answer: C

NEW QUESTION 10

Which three of the following are feedback loops in Scrum? (Choose three.)

- A. Sprint Review.
- B. Release Planning.
- C. Sprint Retrospective.
- D. Refinement Meeting.
- E. Daily Scrum.

Answer: ACE

NEW QUESTION 10

Sprint burndown charts are an efficient tracking tool, because they show:

- A. An estimate of the total work remaining for the Sprint.
- B. How much effort has gone into a Sprint.
- C. How many hours have been worked by each Development Team member.
- D. How many Product Backlog items remain.

Answer: A

NEW QUESTION 15

A Scrum Master is essentially the same thing as a traditional PM (Project Manager).

- A. True
- B. False

Answer: B

NEW QUESTION 19

Which of the following are true about the Product Owner role? (Choose two.)

- A. The Product Owner is one person.
- B. The Product Owner is accountable for ordering the Product Backlog.
- C. Multiple people can share the Product Owner role on a Scrum Team.
- D. The Product Owner role can be played by a committee or a team of people.

Answer: AB

NEW QUESTION 22

In order to achieve the benefits of Scrum, it is important to enact the value of commitment. What two actions demonstrate the commitment of Scrum Team members? (Choose two.)

- A. Always deliver the items in the Sprint forecast.
- B. Help the other Scrum Team members.
- C. Do your best
- D. Send out a daily status report.
- E. Work late.

Answer: BC

NEW QUESTION 27

When is a Sprint over?

- A. When the Product Owner says it is done.
- B. When all Product Backlog items meet their definition of "Done".
- C. When all the tasks are completed.
- D. When the time-box expires.

Answer: D

NEW QUESTION 30

The Product Owner is not collaborating with the Development Team during the Sprint. What are two valuable actions for a Scrum Master to take? (Choose two.)

- A. Inform the Product Owner's functional manager.
- B. Stop the Sprint, send the Product Owner to a course and restart.
- C. Bring up the problem in the Sprint Retrospective.
- D. Coach the Product Owner in the values of Scrum and incremental delivery.
- E. Nominate a proxy Product Owner.

Answer: CD

NEW QUESTION 31

Which output from Sprint Planning provides the Development Team with a target and overarching direction for the Sprint?

- A. The Sprint Backlog.
- B. The Sprint Goal
- C. The release plan.
- D. Sprint Review minutes.

Answer: B

NEW QUESTION 34

How should a Development Team deal with non-functional requirements?

- A. Ensure every Increment meets them.
- B. Make sure the release department understands these requirements, but it is not the Development Team's responsibility.
- C. Handle them during the Integration Sprint preceding the Release Sprint.
- D. Assign them to the lead developers on the team.

Answer: A

NEW QUESTION 39

When many Scrum Teams are working on a single product, what best describes the Definition of Done? (Choose the best answer.)

- A. Each Scrum Team defines and uses its own
- B. The differences are discussed and reconciled during a hardening Sprint.
- C. The Scrum Masters from each Scrum Team define a common Definition of Done.
- D. Each Scrum Team uses its own, but must make their definition clear to all other teams so the differences are known.
- E. All Scrum Teams must have a Definition of Done that makes their combined work potentially releasable.

Answer: D

NEW QUESTION 40

What are three benefits of self-organization? (Choose three.)

- A. Increased creativity.
- B. Increased rule compliance.
- C. Increased accuracy of estimates.
- D. Increased self-accountability
- E. Increased commitment.

Answer: ADE

NEW QUESTION 43

The Product Owner makes sure the team selects enough from the Product Backlog for a Sprint to satisfy the stakeholders.

- A. True
- B. False

Answer: B

NEW QUESTION 47

What are the two primary ways a Scrum Master keeps a Development Team working at its highest level of productivity? (Choose two.)

- A. By ensuring the meetings start and end at the proper time.
- B. By removing impediments that hinder the Development Team.
- C. By facilitating Development Team decisions.
- D. By keeping high value features high in the Product Backlog.

Answer: BC

NEW QUESTION 51

What techniques could the Scrum Master use when the Scrum Team gets caught in an internal disagreement about which agile practices to apply? (Choose the best two answers.)

- A. Involve the complete Scrum Team in making a decision.
- B. Use coaching techniques; such as open QUESTION NO:s and active listening.
- C. Ask an external agile coach what they recommend.
- D. Ask team members to take the issue up with to the company's Human Resources department.

Answer: AB

NEW QUESTION 56

During a Sprint, when is new work or further decomposition of work added to the Sprint Backlog?

- A. When the Product Owner identifies new work.
- B. As soon as possible after they are identified.
- C. When the Scrum Master has time to enter them.
- D. During the Daily Scrum after the Development Team approves them.

Answer: B

NEW QUESTION 57

Which statement best describes a Product Owner's responsibility?

- A. Optimizing the value of the work the Development Team does.
- B. Managing the project and ensuring that the work meets the commitments to the stakeholders.
- C. Directing the Development Team.
- D. Keep stakeholders from distracting the Development Team.

Answer: A

NEW QUESTION 59

A Development Team asks their Product Owner to re-order the Product Backlog. The team is waiting for an external supplier to deliver a specific software component. Without that component there won't be enough work in the next Sprint to occupy the full team. The Product Owner asks the Scrum Master for help. What would be good advice to give the Product Owner?

- A. Remind the Product Owner that his primary concern is the flow of value reflected in the ordering of the Product Backlog.
- B. Tell the Product Owner to re-order the Product Backlog so the work involving the external component can be planned in a separate sprint.
- C. Tell the Product Owner that the Product Backlog should be ordered to maximize utilization of the Development Team.

Answer: A

NEW QUESTION 60

Which Scrum Values are exhibited by not building Product Backlog items that have low business value? (Choose three.)

- A. Economic Value Added.
- B. Respect.
- C. Focus.
- D. Earned Value.
- E. Courage.

Answer: BCE

NEW QUESTION 62

Why does a Development Team need a Sprint Goal?

- A. A Sprint Goal only gives purpose to Sprint 0.
- B. Sprint Goals are not valuable
- C. Everything is known from the Product Backlog.
- D. The Development Team is more focused with a common yet specific goal.
- E. A Sprint Goal ensures that all of the Product Backlog items selected for the Sprint are implemented.

Answer: C

NEW QUESTION 66

What are two ways that architecture and infrastructure are handled in Scrum? (Choose two.)

- A. They are discussed, determined, and documented before the actual feature development Sprints.
- B. They are implemented along with functional development of the product.
- C. They are added to the Product Backlog and addressed in early Sprints, while always requiring at least some business functionality, no matter how small.
- D. They are built by a separate team through the creation of an architectural runway.

Answer: BC

NEW QUESTION 69

Which are NOT appropriate topics for discussion in a Sprint Retrospective? (Choose all that apply.)

- A. Definition of "Done".
- B. How the team does its work.
- C. Team relations.
- D. The value of work currently represented in the Product Backlog.
- E. Arranging the Sprint Backlog for the next Sprint.

Answer: AE

NEW QUESTION 72

A product Increment must be released to production at the end of each Sprint.

- A. True
- B. False

Answer: B

NEW QUESTION 73

Who has the final say on the order of the Product Backlog?

- A. The Development Team.
- B. The Product Owner.
- C. The Scrum Master.
- D. The Stakeholders.
- E. The CEO.

Answer: B

NEW QUESTION 77

At the seventh Sprint Review, the stakeholders are disappointed and angry. They have determined that the product or system being built will not meet their needs and will cost more than they are willing to spend. What factors likely led to this? (Choose two.)

- A. The Project Management Office (PMO) has not been engaged adequately.
- B. The Product Owner has not been keeping the stakeholders aware of the progress of the project.
- C. The stakeholders haven't been using the Sprint Reviews to inspect and evaluate progress.
- D. The stakeholders were not allowed to enter the development area.

Answer: AB

NEW QUESTION 81

Which statement best describes Scrum?

- A. A defined and predictive process that confirms to the principles of Scientific Management.
- B. A complete methodology that defines how to develop software.
- C. A cookbook that defines best practices for software development.
- D. A framework within which complex products in complex environments are developed.

Answer: D

NEW QUESTION 83

The Sprint Goal is a result of Sprint Planning, as is the Sprint Backlog.

- A. True
- B. False

Answer: A

NEW QUESTION 86

A Scrum Master is keeping a list of open impediments, but it is growing and he/she has been able to resolve only a small portion of the impediments. Which three techniques would be most helpful in this situation? (Choose three.)

- A. Consulting with the Development Team.
- B. Prioritizing the list and working on them in order.
- C. Arranging a triage meeting with all project managers.
- D. Alerting management to the impediments and their impact.

Answer: ABD

NEW QUESTION 87

Why should the Product Owner be present at the Daily Scrum?

- A. He/She doesn't need to be there.
- B. To hear about impediments in functionality.
- C. To represent the stakeholders' point of view.
- D. To participate as a Scrum Team member.

Answer: A

NEW QUESTION 91

You are the Scrum Master on a newly formed Scrum Team. Which three of the following activities would probably help the team in starting up? (Choose three.)

- A. Introduce a bonus system for the top performers in the team.
- B. Have the Scrum Team members introduce themselves to each other and give a brief background of their skills and work history.
- C. Have the development managers for each Development Team member introduce their direct reports and go over their responsibilities on the Scrum Team.
- D. Ensure the Scrum Team members have compatible personalities.
- E. Ensure the team understands they need a definition of "Done".
- F. Ask the Product Owner to discuss the product or project, its history, goals, and context, as well as answer questions.

Answer: BEF

NEW QUESTION 93

The IT manager asks a Development Team for a status report describing the progress throughout the Sprint. The Development Team asks the Scrum Master for advice. The Scrum Master should:
(Choose the best answer.)

- A. Talk to the IT manager and explain that progress in Scrum comes from inspecting an Increment at the Sprint Review.
- B. Tell the Development Team to figure it out themselves.
- C. Tell the Development Team to fit the report into the Sprint Backlog.
- D. Create and deliver the report to the manager herself.
- E. Ask the Product Owner to send the manager the report.

Answer: A

NEW QUESTION 97

Who can abnormally terminate a Sprint?

- A. The Scrum Master
- B. The Development Team or its members.
- C. The Product Owner
- D. The Stakeholders

Answer: C

NEW QUESTION 100

What activities would a Product Owner typically undertake in the phase between the end of the current Sprint and the start of the next Sprint?

- A. There are no such activities
- B. The next Sprint starts immediately after the current Sprint.
- C. Refine the Product Backlog.
- D. Work with the Quality Assurance departments on the Increment of the current Sprint.
- E. Update the project plan with stakeholders.

Answer: A

NEW QUESTION 103

Which outcome is expected as Scrum Teams mature?

- A. They will improve their definition of "Done" to include more stringent criteria.
- B. The Sprint Retrospectives will grow to be longer than 4 hours.
- C. There is no need for a time-boxed Sprint, since time-boxes are only for new Scrum Teams.
- D. Sprint Reviews will no longer be needed.
- E. A Scrum Master is no longer needed since they are a mature team now.

Answer: A

NEW QUESTION 105

Select two ways in which technical debt impacts transparency. (Choose two.)

- A. When calculated and estimated, the total amount of technical debt shows exactly how long until the Product Owner can release the Increment.
- B. It leads to false assumptions about the current state of the system, specifically of an Increment being releasable at the end of a Sprint.
- C. As development progresses and code is added, the system becomes more difficult to stabilize, which results in future work being slowed down in unpredictable ways.
- D. It enhances transparency for the Product Owner as a Development Team is not allowed to do additional feature development in a Sprint as long as there is technical debt.

Answer: BC

NEW QUESTION 110

Who has the final decision about the order of items in the Product Backlog? (Choose the best answer.)

- A. The Stakeholders.
- B. The Product Owner.
- C. The Scrum Team.
- D. The Scrum Master.
- E. The Developers.

Answer: B

NEW QUESTION 111

What is the time-box for the Sprint Review?

- A. As long as needed.
- B. 2 hours for a monthly Sprint.
- C. 4 hours for a monthly Sprint.
- D. 4 hours and longer as needed.
- E. 1 day

Answer: C

NEW QUESTION 113

The time-box for a Daily Scrum?

- A. Two minutes per person.
- B. 15 minutes.
- C. 15 minutes for a 4 week sprint
- D. For shorter Sprints it is usually shorter.
- E. 4 hours.
- F. The same time of day every day.

Answer: B

NEW QUESTION 117

As the Sprint Planning meeting progresses, the Development Team sees that the workload is greater than they can handle. Which two are valid actions? (Choose two.)

- A. Recruit additional Development Team members before the work can begin.
- B. The Development Team ensures that the Product Owner is aware, starts the Sprint, and monitors progress.
- C. Cancel the Sprint.
- D. Remove or change selected Product Backlog items.
- E. The Development Team works overtime during this Sprint.

Answer: BD

NEW QUESTION 122

Every Scrum team must have a Product Owner and Scrum Master.

- A. True
- B. Outcomes affected by their participation and availability.
- C. False
- D. A Product Owner can be replaced by a business analyst in the Development Team.
- E. False
- F. A Scrum Master is only required when asked for by the Development Team.
- G. True
- H. Each must be 100% dedicated to the Scrum Team.

Answer: A

NEW QUESTION 124

Who is responsible for managing the progress of work during a Sprint?

- A. The Scrum Master.
- B. The Development Team.
- C. The Product Owner.
- D. The most junior member of the Team.

Answer: B

NEW QUESTION 128

What does it mean to say that an event has a time-box?

- A. The event must happen at a set time.
- B. The event must happen by a given time.
- C. The event must take at least a minimum amount of time.
- D. The event can take no more than a maximum amount of time.

Answer: D

NEW QUESTION 130

Who is responsible for engaging the stakeholders?

- A. The Business Analyst.
- B. The Development Team.
- C. The Team Manager.
- D. The Project Manager.
- E. The Product Owner.

Answer: E

NEW QUESTION 134

Which two ways of creating Development Teams are consistent with Scrum's values? (Choose two.)

- A. Existing teams propose how they would like to go about organizing into the new structure.
- B. Managers personally re-assign current subordinates to new teams.
- C. Managers collaborate to assign individuals to specific teams.
- D. Bring all the developers together and let them self-organize into Development Teams.
- E. The Chief Product Owner determines the new team structures and assignments.

Answer: AD

NEW QUESTION 137

You are the Scrum Master for four Scrum Teams working from the same Product Backlog. Several of the developers come to you complaining that work identified for the upcoming two Sprints will require full-time commitment from a technical specialist who is external to the teams. What are two key concerns for the Scrum Master to take into account in this situation? (Choose two.)

- A. The desire to maintain a stable velocity.
- B. The benefit of Development Teams figuring out a solution for themselves.
- C. The need to have enough work to keep all Development Team members busy.
- D. The ability of the Development Teams to produce integrated Increments.

Answer: BD

NEW QUESTION 142

Who is accountable for tracking the remaining work toward the Sprint Goal? (Choose the best answer.)

- A. The Developers.
- B. The Scrum Master.
- C. The Product Owner.
- D. The Project Manager.

Answer: A

NEW QUESTION 145

Who starts the Daily Scrum?

- A. The person coming in last
- B. This encourages people to be on time and helps to stay within the time-box.
- C. Whoever the Development Team decides should start.
- D. The person who has the token.
- E. The Scrum Master
- F. This ensures that the Development Team has the meeting and stays within the time-box.
- G. The person who last broke the build.

Answer: B

NEW QUESTION 150

Who should make sure everyone on the Development Team does his or her tasks for the Sprint?

- A. The Project Manager.
- B. The Product Owner.
- C. The Scrum Master.
- D. The Development Team.
- E. All of the above.

Answer: D

NEW QUESTION 155

A properly functioning Scrum Team will have at least one Release Sprint and may well have several.

- A. True
- B. False

Answer: A

NEW QUESTION 157

How much work must a Development Team do to a Product Backlog item it selects for a Sprint?

- A. A proportional amount of time on analysis, design, programming, testing, and documentation.
- B. As much as it can fit into the Sprint.
- C. Any remaining work will be transferred to a subsequent Sprint.
- D. All development work and at least some testing.
- E. As much as it has told the Product Owner will be done for every Product Backlog item it selects in conformance with the definition of "Done".

Answer: D

NEW QUESTION 162

Which does a self-organizing Development Team choose?

- A. Sprint length.
- B. How to best accomplish its work.
- C. Stakeholders for the Sprint Review.
- D. When to release, based on its progress.
- E. Product Backlog ordering.

Answer: D

NEW QUESTION 163

A Scrum Team is a cohesive unit of professionals that consists of which of the following? (Choose all that apply.)

- A. Users.
- B. One Scrum Master.
- C. Developers.
- D. Customers.
- E. One Product Owner.

Answer: BCE

NEW QUESTION 164

What happens if the Development Team cannot complete its work by the end of the Sprint?

- A. The Sprint is extended and future Sprints use this new duration.
- B. The Sprint length holds and the Development Team continuously learns what is actually possible to do within a Sprint of this length.
- C. The Sprint is extended temporarily.
- D. Lessons are taken to ensure it doesn't happen again.

Answer: B

NEW QUESTION 165

Who should know the most about the progress toward a business objective or a release?

- A. The Project Manager.
- B. The Scrum Master.
- C. The Development Team.
- D. The Product Owner.

Answer: D

NEW QUESTION 167

A Scrum Team has been working on a product for nine Sprints. A new Product Owner comes in, understanding he is accountable for the Product Backlog. However, he is unsure about his responsibilities. Which two activities are part of the Product Owner role according to Scrum? (Choose two.)

- A. Ensuring that the most valuable functionality is produced first, at all times.
- B. Interacting with stakeholders.
- C. Providing the Development Team with detailed specifications.
- D. Describing features as Use Cases.
- E. Creating detailed functional test cases.

Answer: AB

NEW QUESTION 172

Which topics should be discussed in the Sprint Review? (Choose the best answer.)

- A. The Scrum process, and how it was used during the Sprint.
- B. Coding and engineering practices.
- C. The product Increment.
- D. All of the above.

Answer: C

NEW QUESTION 175

You are the Scrum Master of a new, to be developed product. Development is going to require 45 people. What is a good first question for you to suggest the group thinks about when forming into teams?

- A. How will we make sure all teams have the right amount or expertise?
- B. What is the right mixture of senior and junior people on each team?
- C. Who are going to be the team leads?
- D. Who are the subject matter experts on each team?

Answer: A

NEW QUESTION 179

Which of the following are roles on a Scrum Team? (Choose all that apply.)

- A. Users
- B. Scrum Master
- C. Product Owner
- D. Development Team
- E. Customers

Answer: BCD

NEW QUESTION 181

What does it mean for a Development Team to be cross-functional?

- A. The Development Team includes not only developers but also business analysts, architects, and testers.
- B. The Development Team includes cross-skilled individuals who are able to contribute to do what is necessary to deliver an increment of software.
- C. Developers on the Development Team work closely with business analysts, architects, developers and testers who are not on the team.
- D. The Development Team is a virtual team drawing from separate teams of business analysts, architects, developers and testers.

Answer: B

NEW QUESTION 185

Scrum is a methodology that tells in detail how to build software incrementally.

- A. True
- B. False

Answer: B

NEW QUESTION 188

A Sprint Retrospective should be held:

- A. At the end of each Sprint.
- B. At the beginning of each Sprint.
- C. Only when the Scrum Team determines it needs one.
- D. At the end of the last Sprint in a project or a release.

Answer: A

NEW QUESTION 192

Which three questions might be answered by Development Team members at the Daily Scrum? (Choose three.)

- A. How is the Sprint proceeding?
- B. What did I do yesterday that helped the Development Team meet the Sprint Goal?
- C. Why were you late?
- D. What will I do today to help the Development Team meet the Sprint Goal?
- E. How many hours did I spend on the project yesterday?
- F. What will I be working on tomorrow?
- G. Do I see any impediment that prevents me or the Development Team from meeting the Sprint Goal?

Answer: BDG

NEW QUESTION 196

The Development Team should have all the skills needed to:

- A. Turn Product Backlog items into an Increment of potentially releasable product functionality.
- B. Do all of the development work, except for specialized testing that requires additional tools and environments.
- C. Complete the project within the date and cost as calculated by the Product Owner.

Answer: A

NEW QUESTION 199

Which phrase best describes a Product Owner?

- A. Go-between development team and customers.
- B. Value optimizer.
- C. Requirements engineer.
- D. Team manager.

Answer: A

NEW QUESTION 200

What is the accountability of the Product Owner during Sprint 0? (Choose the best answer.)

- A. There is no such thing as Sprint 0.
- B. Gathering, eliciting, and analyzing the requirements that will be inserted into the Product Backlog.
- C. Make the complete project plan to commit date, budget, and scope to the stakeholders.
- D. Determine the composition of the Development Teams so they have the capacity to deliver the completed forecast.
- E. Make sure enough Product Backlog items are refined to fill the first 3 Sprints.

Answer: A

NEW QUESTION 204

Multiple Scrum Teams working on the same project must have the same Sprint start date.

- A. True
- B. False

Answer: B

NEW QUESTION 206

What enhances the transparency of an increment?

- A. Doing all work needed to meet the definition of "Done"
- B. Reporting Sprint progress to the stakeholders daily
- C. Keeping track of and estimating all undone work to be completed in a separate Sprint.
- D. Updating Sprint tasks properly in the electronic tracking tool.

Answer: A

NEW QUESTION 211

When a Development Team determines that it will not be able to finish the complete forecast, who has to be present when reviewing and adjusting the Sprint work selected? (Choose the best answer.)

- A. The Development Team.
- B. The Product Owner and all stakeholders.
- C. The Product Owner and the Development Team.
- D. The Scrum Master, project manager and Development Team.

Answer: A

NEW QUESTION 213

When might a Sprint be abnormally cancelled?

- A. When the Development Team feels that the work is too hard.
- B. When the Sprint Goal becomes obsolete.
- C. When the sales department has an important new opportunity.
- D. When it becomes clear that not everything will be finished by the end of the Sprint.

Answer: B

NEW QUESTION 215

When is implementation of a Product Backlog item considered complete?

- A. At the end of the Sprint.
- B. When the item has no work remaining in order to be potentially released.
- C. When QA reports that the item passes all acceptance criteria.
- D. When all work in the Sprint Backlog related to the item is finished.

Answer: B

NEW QUESTION 220

What is the recommended size for a Development Team?

- A. 7 plus or minus 3.
- B. At least 7.

- C. 9.
- D. 3 to 9.

Answer: D

NEW QUESTION 224

A Development Team selects a set of Product Backlog items for a Sprint Backlog with the intent to get the selected items “Done” by the end of the Sprint. Which three phrases best describe the purpose of a definition of “Done”? (Choose three.)

- A. It controls whether the developers have performed their tasks.
- B. It provides a template for elements that need to be included in the technical documentation.
- C. It creates transparency over the work inspected at the Sprint Review.
- D. It tracks the percent completeness of a Product Backlog item.
- E. It guides the Development Team in creating a forecast at the Sprint Planning.
- F. It defines what it takes for an Increment to be ready for release.

Answer: CDF

NEW QUESTION 229

Who is responsible for clearly expressing Product Backlog items?

- A. The Scrum Master, or the Scrum Master may have the Development Team do it.
- B. The Scrum Master.
- C. The Product Owner.
- D. The business analyst who represents the Product Owner in the Development Team.

Answer: C

NEW QUESTION 231

Who is on the Scrum Team? (Choose all that apply.)

- A. Scrum Master
- B. Product Owner
- C. Development Team member
- D. Project Manager
- E. None of the above

Answer: ABC

NEW QUESTION 236

Which are appropriate topics for discussion in a Sprint Retrospective? (Choose the best three answers.)

- A. Arranging the Sprint Backlog for the next Sprint.
- B. The value of work currently represented in the Product Backlog.
- C. Team relations
- D. Definition of Done.
- E. How the Scrum Team does its work.

Answer: BCE

NEW QUESTION 239

Which of the following are true about the length of the Sprint? (Choose two.)

- A. The length of the Sprint should be proportional to the work that is done in between Sprints.
- B. It is best to have Sprints of consistent length throughout a development effort.
- C. Sprint length is determined during Sprint Planning, and should hold the time it will take to code the planned features in the upcoming Sprint, but does not include time for any testing.
- D. Sprint length is determined during Sprint Planning, and should be long enough to make sure the Development Team can deliver what is to be accomplished in the upcoming Sprint.
- E. All Sprints must be 1 month or less.

Answer: BE

NEW QUESTION 243

How often should Development Team membership change?

- A. As needed, while taking into account a short term reduction in productivity.
- B. Never, because it reduces productivity.
- C. As needed, with no special allowance for changes in productivity.
- D. Every Sprint to promote shared learning.

Answer: A

NEW QUESTION 247

One of the Scrum events is the Daily Scrum. What are two intended outcomes of the Daily Scrum? (Choose two.)

- A. A shared understanding of the most important work to be undertaken next to achieve the best possible progress toward the Sprint goal.
- B. An update of completed tasks and of the remaining work so the Scrum Master can plan the next day.
- C. A status report for the upper management indicating what each individual has done, will be doing, and what is impending him/her.
- D. An updated Scrum board to make Sprint progress transparent for the stakeholders.
- E. New impediments for the Scrum Master to take care of.

Answer: AE

NEW QUESTION 251

The Sprint Review is mainly an inspect and adapt opportunity for which group?

- A. The Development Team and stakeholders.
- B. The Product Owner and Development Team.
- C. The Scrum Team and stakeholders.
- D. The Product Owner and management.
- E. The Development Team and management.
- F. The Product Owner and stakeholders.

Answer: C

NEW QUESTION 252

How much of the Sprint Backlog must be defined during the Sprint Planning event?

- A. Just enough tasks for the Scrum Master to be confident in the Development Team's understanding of the Sprint.
- B. The entire Sprint Backlog must be identified and estimated by the end of the Sprint Planning meeting.
- C. Enough so the Development Team can create its best forecast of what it can do, and to start the first several days of the Sprint.
- D. Just enough to understand design and architectural implications.

Answer: C

NEW QUESTION 256

What are two good ways for a Scrum Team to ensure security concerns are satisfied? (Choose two.)

- A. Postpone the work until a specialist can perform a security audit and create a list of security-related Product Backlog items.
- B. Add security concerns to the definition of "Done".
- C. Add a Sprint to specifically resolve all security concerns.
- D. Delegate the work to the concerned department.
- E. Have the Scrum Team create Product Backlog items for each concern.

Answer: BE

NEW QUESTION 257

Which three purposes does the definition of "Done" serve? (Choose three.)

- A. Guide the Development Team on how many Product Backlog items to select for the Sprint.
- B. Create a shared understanding of when work is complete.
- C. Describe the purpose, objective, and time-box of each Scrum event.
- D. Describe the work that must be done before the Sprint is allowed to end.
- E. Increase transparency.

Answer: BCD

NEW QUESTION 259

.....

THANKS FOR TRYING THE DEMO OF OUR PRODUCT

Visit Our Site to Purchase the Full Set of Actual PSM-I Exam Questions With Answers.

We Also Provide Practice Exam Software That Simulates Real Exam Environment And Has Many Self-Assessment Features. Order the PSM-I Product From:

<https://www.2passeasy.com/dumps/PSM-I/>

Money Back Guarantee

PSM-I Practice Exam Features:

- * PSM-I Questions and Answers Updated Frequently
- * PSM-I Practice Questions Verified by Expert Senior Certified Staff
- * PSM-I Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- * PSM-I Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year