

Exam Questions PSM-I

Professional Scrum Master I

<https://www.2passeasy.com/dumps/PSM-I/>



NEW QUESTION 1

Who creates the definition of “Done”?

- A. The Scrum Master as he/she is responsible for the Development Team’s productivity.
- B. The Scrum Team, in a collaborative effort where the result is the common denominator of all members’ definition.
- C. The Product Owner as he/she is responsible for the product’s success.
- D. The development organization (or Development Team if none is available from the development organization).

Answer: D

NEW QUESTION 2

A Scrum Master is working with a Development Team that has members in different physical locations. The Development Team meets in a variety of meeting rooms and has much to do logistically (for example, set up conference calls) before the Daily Scrum. What action should the Scrum Master take?

- A. Allow the Development Team to self-manage and determine for itself what to do.
- B. Set up the meeting and tell the Development Team that is how it will be done.
- C. Ask the Development Team members to alternate who is responsible for meeting setup.
- D. Inform management and ask them to solve it.

Answer: A

NEW QUESTION 3

Which answer best describes the topics covered in Sprint Planning?

- A. What to do and who will do it.
- B. How conditions have changed and how the Product Backlog should evolve.
- C. What can be done and how to do it.
- D. What went wrong in the last Sprint and what to do differently this Sprint.
- E. Who is on the team and what team member roles will be.

Answer: C

NEW QUESTION 4

A Scrum Team is only allowed to meet with stakeholders during Sprint Review.

- A. True
- B. False

Answer: B

NEW QUESTION 5

Which technique is the best way the Scrum Master can ensure that the Development Team communicates effectively with the Product Owner?

- A. Monitor communications between them and facilitate direct collaboration.
- B. Teach the Development Team to talk in terms of business needs and objectives.
- C. Teach the Product Owner about the technologies employed during the Sprints.
- D. Act as a go-between for them.

Answer: A

NEW QUESTION 6

What is the purpose of a Sprint Review?

- A. To take time to judge the validity of the project.
- B. To inspect the product increment with the stakeholders and collect feedback on next steps.
- C. To review the Scrum Team’s activities and processes during the Sprint.
- D. To build team sprint.

Answer: B

NEW QUESTION 7

When a Development Team is having trouble delivering a working Increment because they don’t understand a functional requirement, what should they do?

- A. Add a specialist to the Development Team.
- B. Partially complete the functionality, and discuss the remaining work at the Sprint Review.
- C. Collaborate with the Product Owner to determine what is possible and acceptable.
- D. Defer the work to a more appropriate Sprint.

Answer: C

NEW QUESTION 8

Sprint burndown charts are an efficient tracking tool, because they show:

- A. An estimate of the total work remaining for the Sprint.
- B. How much effort has gone into a Sprint.
- C. How many hours have been worked by each Development Team member.
- D. How many Product Backlog items remain.

Answer: A

NEW QUESTION 9

Who creates a Product Backlog Item's estimate?

- A. The Development Team after clarifying requirements with the Product Owner.
- B. The Product Owner with input from the Development Team.
- C. The most senior people in the organization, including architects and subject matter experts.
- D. The Scrum Master.
- E. The Development Team, alone.

Answer: A

NEW QUESTION 10

Which statement best describes the Sprint Backlog as outcome of the Sprint Planning?

- A. It is a complete list of all work to be done in a Sprint.
- B. Every item has a designated owner.
- C. Each task is estimated in hours.
- D. It is the Development Team's plan for the Sprint.
- E. It is ordered by the Product Owner.

Answer: A

NEW QUESTION 10

The Product Owner determines how many Product Backlog items the Development Team selects for a Sprint.

- A. False.
- B. True, accordingly to what was committed to the stakeholders.
- C. True, but only after confirmation by the resource manager that the Team has enough capacity.
- D. True.
- E. False, the Scrum Master does that.
- F. False, capacity and commitment are the Project manager's responsibility.

Answer: A

NEW QUESTION 13

The Product Owner must release each Increment to production.

- A. When it makes sense.
- B. To make sure the Development Team is done every Sprint.
- C. Whenever the product is free of defects.
- D. Without exception.

Answer: A

NEW QUESTION 17

You have six teams using a traditional method to deliver a product. Your management has asked you to start using Scrum. In the initial project there were separate plans and teams for the layers of a software system, i.e. one for the front-end, one for the middle tier, one for the back-end, and one for the interfaces and services. This resembles what is known as component teams. But you have read that it's a good idea to have teams organized by feature. What are the advantages of keeping component teams while starting Scrum?

- A. There's less initial disruption than organizing into new team
- B. As they start, they will discover what works best, and how to potentially re-organize towards this.
- C. Component teams generally have the skills needed to create a working Increment of software that provides business value.
- D. Because they have worked together for some time, they are likely able to start producing shippable Increments faster than new feature teams would.
- E. There are fewer cross-team dependencies than working in feature teams.

Answer: A

NEW QUESTION 19

When is a Sprint over?

- A. When the Product Owner says it is done.
- B. When all Product Backlog items meet their definition of "Done".
- C. When all the tasks are completed.
- D. When the time-box expires.

Answer: D

NEW QUESTION 21

Every Development Team should have:

- A. At least one representative from each major software engineering discipline (like QA, Dev, UX).
- B. The competencies and skills needed to deliver a Done Increment in a Sprint.
- C. One Lead Developer and no more than 8 other members.

Answer: B

NEW QUESTION 24

A new developer is having continuing conflicts with existing Development Team members and creating the hostile environment. If necessary, who is responsible for removing the team member?

- A. The hiring manager is responsible, because he/she hired the developer.
- B. The Scrum Manager is responsible, because he/she removes Impediments.
- C. The Development Team is responsible, and may need help from the Scrum Master.
- D. The Product Owner is responsible, because he/she controls the return on investment (ROI).

Answer: B

NEW QUESTION 25

Marian is the Product Owner envisioning a project for a new release of her product. She made a projection of a release date based upon a sustained velocity of 17 completed units of work per Sprint. Over the first 3 Sprints, the average velocity was 13 for work that the Development Team estimated as 90% done. The Development Teams, feeling the need to meet the plan, figured that a velocity of 17 was within their reach.

A good way to continue is:

- A. The Development Team makes sure that all of the selected scope per Sprint is as “Done” as possible. The undone work is estimated and added to the Sprint Backlog of the next Sprint, so it doesn’t mess up the Product Backlog.
- B. Add enough people to the Development Team for the deadline to be made.
- C. The opportunity to inspect and adapt is lost.
- D. Opaqueness has replaced transparency.
- E. Predictability has dropped below zero.
- F. The produced software is not usable.
- G. As the rules of Scrum have not been respected, it is the Scrum Master’s duty to assess whether repair is possible, or a restart with a more reliable team.
- H. If not, the Scrum Master should cancel the project.
- I. The Development Team should remind Marian to find funding for enough Release Sprints in which the remaining work can be done.

Answer: A

NEW QUESTION 26

What are three benefits of self-organization? (Choose three.)

- A. Increased creativity.
- B. Increased rule compliance.
- C. Increased accuracy of estimates.
- D. Increased self-accountability.
- E. Increased commitment.

Answer: ADE

NEW QUESTION 29

The Product Owner makes sure the team selects enough from the Product Backlog for a Sprint to satisfy the stakeholders.

- A. True
- B. False

Answer: B

NEW QUESTION 30

A member of the Development Team takes the Scrum Master aside to express his concerns about data security issues. What should the Scrum Master do?

- A. Add security to the definition of “Done”.
- B. Tell the Product Owner to stop further development of features until the issues are fixed.
- C. Create a Product Backlog item for security.
- D. Go check with the testers.
- E. Ask the person to share the issue with the team as soon as possible.

Answer: E

NEW QUESTION 32

Which statement best describes a Product Owner’s responsibility?

- A. Optimizing the value of the work the Development Team does.
- B. Managing the project and ensuring that the work meets the commitments to the stakeholders.
- C. Directing the Development Team.
- D. Keep stakeholders from distracting the Development Team.

Answer: A

NEW QUESTION 37

A Development Team asks their Product Owner to re-order the Product Backlog. The team is waiting for an external supplier to deliver a specific software component. Without that component there won't be enough work in the next Sprint to occupy the full team. The Product Owner asks the Scrum Master for help. What would be good advice to give the Product Owner?

- A. Remind the Product Owner that his primary concern is the flow of value reflected in the ordering of the Product Backlog.
- B. Tell the Product Owner to re-order the Product Backlog so the work involving the external component can be planned in a separate sprint.
- C. Tell the Product Owner that the Product Backlog should be ordered to maximize utilization of the Development Team.

Answer: A

NEW QUESTION 40

Which Scrum Values are exhibited by not building Product Backlog items that have low business value? (Choose three.)

- A. Economic Value Added.
- B. Respect.
- C. Focus.
- D. Earned Value.
- E. Courage.

Answer: BCE

NEW QUESTION 42

At the seventh Sprint Review, the stakeholders are disappointed and angry. They have determined that the product or system being built will not meet their needs and will cost more than they are willing to spend. What factors likely led to this? (Choose two.)

- A. The Project Management Office (PMO) has not been engaged adequately.
- B. The Product Owner has not been keeping the stakeholders aware of the progress of the project.
- C. The stakeholders haven't been using the Sprint Reviews to inspect and evaluate progress.
- D. The stakeholders were not allowed to enter the development area.

Answer: AB

NEW QUESTION 46

A Scrum Master is introducing Scrum to a new Development Team. The Development Team has decided that a Sprint Retrospective is unnecessary. What action should the Scrum Master take?

- A. Call a meeting between the Development Team and senior management.
- B. Comply with the decision of the self-organizing team.
- C. Consult with the Product Owner to see how he/she feels about the situation.
- D. Begin facilitating productive and useful Sprint Retrospectives.

Answer: D

NEW QUESTION 49

The Sprint Goal is a result of Sprint Planning, as is the Sprint Backlog.

- A. True
- B. False

Answer: A

NEW QUESTION 51

What two factors are best considered when establishing the Sprint length? (Choose two.)

- A. The organization has mandated similar length sprints.
- B. The level of uncertainty over the technology to be used.
- C. The frequency at which team formation can be changed.
- D. The risk of being disconnected from the stakeholders.

Answer: BD

NEW QUESTION 52

A Scrum Master is keeping a list of open impediments, but it is growing and he/she has been able to resolve only a small portion of the impediments. Which three techniques would be most helpful in this situation? (Choose three.)

- A. Consulting with the Development Team.
- B. Prioritizing the list and working on them in order.
- C. Arranging a triage meeting with all project managers.
- D. Alerting management to the impediments and their impact.

Answer: ABD

NEW QUESTION 56

Why should the Product Owner be present at the Daily Scrum?

- A. He/She doesn't need to be there.
- B. To hear about impediments in functionality.
- C. To represent the stakeholders' point of view.
- D. To participate as a Scrum Team member.

Answer: A

NEW QUESTION 57

You are the Scrum Master on a newly formed Scrum Team. Which three of the following activities would probably help the team in starting up? (Choose three.)

- A. Introduce a bonus system for the top performers in the team.
- B. Have the Scrum Team members introduce themselves to each other and give a brief background of their skills and work history.
- C. Have the development managers for each Development Team member introduce their direct reports and go over their responsibilities on the Scrum Team.
- D. Ensure the Scrum Team members have compatible personalities.
- E. Ensure the team understands they need a definition of "Done".
- F. Ask the Product Owner to discuss the product or project, its history, goals, and context, as well as answer questions.

Answer: BEF

NEW QUESTION 61

Who is accountable for clearly expressing Product Backlog items? (Choose the best answer.)

- A. The business analyst who represents the Product Owner.
- B. The Product Owner.
- C. The Scrum Master, or the Scrum Master may have the Developers do it.
- D. The Scrum Master.

Answer: B

NEW QUESTION 64

Who can abnormally terminate a Sprint?

- A. The Scrum Master
- B. The Development Team or its members.
- C. The Product Owner
- D. The Stakeholders

Answer: C

NEW QUESTION 68

Who has the final decision about the order of items in the Product Backlog? (Choose the best answer.)

- A. The Stakeholders.
- B. The Product Owner.
- C. The Scrum Team.
- D. The Scrum Master.
- E. The Developers.

Answer: B

NEW QUESTION 70

The length of a Sprint should be:

- A. Short enough to keep the business risk acceptable to the Product Owner.
- B. Short enough to be able to synchronize the development work with other business events.
- C. No more than one calendar month.
- D. All of these answers are correct.

Answer: D

NEW QUESTION 71

During a Sprint Retrospective, for what is the Product Owner responsible?

- A. Participating as a Scrum Team member.
- B. Summarizing and reporting the discussions to the stakeholders that he/she represents in the Scrum Team.
- C. Capturing requirements for the Product Backlog.
- D. The Product Owner should not take part in Sprint Retrospectives.

Answer: A

NEW QUESTION 72

Which two of the following are true about the Scrum Master role? (Choose two.)

- A. At the Sprint Review, the Scrum Master identifies what has been “done” and what has not been “done”.
- B. The Scrum Master teaches the Development Team to keep the Scrum meetings to their time-box.
- C. The Scrum Master helps those outside the team interact with the Scrum Team.
- D. The Scrum Master assigns tasks to Development Team members when they need work.
- E. The Scrum Master is responsible for updating the Sprint Burndown.

Answer: BD

NEW QUESTION 77

When can a Development Team cancel a Sprint?

- A. It can’
- B. Only Product Owners can cancel Sprints.
- C. When functional expectations are not well understood.
- D. When the Product Owner is absent too often.
- E. When the selected Product Backlog items for the Sprint become unachievable.
- F. When a technical dependency cannot be resolved.

Answer: A

NEW QUESTION 81

A Product Owner wants advice from the Scrum Master about estimating work in Scrum. Which of these is the guideline that a Scrum Master should give? (Choose the best answer.)

- A. Product Backlog items must be estimated in story points.
- B. Estimates are made by the people doing the work.
- C. Estimates must be in relative units.
- D. Scrum forbids estimating.
- E. Estimates are made by the Product Owner, but are best checked with the Development Team.

Answer: B

NEW QUESTION 85

What is the time-box for the Sprint Review?

- A. As long as needed.
- B. 2 hours for a monthly Sprint.
- C. 4 hours for a monthly Sprint.
- D. 4 hours and longer as needed.
- E. 1 day

Answer: C

NEW QUESTION 88

The time-box for a Daily Scrum?

- A. Two minutes per person.
- B. 15 minutes.
- C. 15 minutes for a 4 week sprin
- D. For shorter Sprints it is usually shorter.
- E. 4 hours.
- F. The same time of day every day.

Answer: B

NEW QUESTION 89

What is the role of management in Scrum?

- A. To facilitate the Scrum Teams with insights and resources that help them improve.
- B. To monitor the Development Team’s productivity.
- C. To identify and remove people that aren’t working hard enough.
- D. To continually monitor staffing levels of the Development Team.

Answer: A

NEW QUESTION 94

A Product Owner wants advice from the Scrum Master about estimating work in Scrum. Which of these is the guideline that a Scrum Master should give?

- A. Product Backlog items must be estimated in story points.
- B. Estimates are made by the Development Team.
- C. Estimates must be in relative units.
- D. Scrum forbids estimating.
- E. Estimates are made by the Product Owner, but are best checked with the Development Team.

Answer: B

NEW QUESTION 96

Which Scrum Value is affected by a lack of trust in the Scrum Team?

- A. Focus
- B. Respect
- C. Openness
- D. Courage
- E. Commitment.
- F. All of the above

Answer: F

NEW QUESTION 99

Who is responsible for tracking the remaining work of the Sprint?

- A. The Development Team.
- B. The Scrum Master.
- C. The Project Manager.
- D. The Development Team is consultation with the Product Owner.
- E. The Product Owner.

Answer: A

NEW QUESTION 101

As the Sprint Planning meeting progresses, the Development Team sees that the workload is greater than they can handle. Which two are valid actions? (Choose two.)

- A. Recruit additional Development Team members before the work can begin.
- B. The Development Team ensures that the Product Owner is aware, starts the Sprint, and monitors progress.
- C. Cancel the Sprint.
- D. Remove or change selected Product Backlog items.
- E. The Development Team works overtime during this Sprint.

Answer: BD

NEW QUESTION 103

The purpose of a Sprint is to produce a done Increment of product.

- A. True
- B. False

Answer: A

NEW QUESTION 106

What is the recommended size for a Scrum Team? (Choose the best answer.)

- A. At least 7.
- B. 9
- C. 10 or fewer.
- D. 7 plus or minus 3.

Answer: C

NEW QUESTION 109

Who is responsible for engaging the stakeholders?

- A. The Business Analyst.
- B. The Development Team.
- C. The Team Manager.
- D. The Project Manager.
- E. The Product Owner.

Answer: E

NEW QUESTION 114

Which two ways of creating Development Teams are consistent with Scrum's values? (Choose two.)

- A. Existing teams propose how they would like to go about organizing into the new structure.
- B. Managers personally re-assign current subordinates to new teams.
- C. Managers collaborate to assign individuals to specific teams.
- D. Bring all the developers together and let them self-organize into Development Teams.
- E. The Chief Product Owner determines the new team structures and assignments.

Answer: AD

NEW QUESTION 117

You are the Scrum Master for four Scrum Teams working from the same Product Backlog. Several of the developers come to you complaining that work identified for the upcoming two Sprints will require full-time commitment from a technical specialist who is external to the teams. What are two key concerns for the Scrum Master to take into account in this situation? (Choose two.)

- A. The desire to maintain a stable velocity.
- B. The benefit of Development Teams figuring out a solution for themselves.
- C. The need to have enough work to keep all Development Team members busy.
- D. The ability of the Development Teams to produce integrated Increments.

Answer: BD

NEW QUESTION 122

Who is accountable for tracking the remaining work toward the Sprint Goal? (Choose the best answer.)

- A. The Developers.
- B. The Scrum Master.
- C. The Product Owner.
- D. The Project Manager.

Answer: A

NEW QUESTION 127

Who starts the Daily Scrum?

- A. The person coming in last
- B. This encourages people to be on time and helps to stay within the time-box.
- C. Whoever the Development Team decides should start.
- D. The person who has the token.
- E. The Scrum Master
- F. This ensures that the Development Team has the meeting and stays within the time-box.
- G. The person who last broke the build.

Answer: B

NEW QUESTION 128

What is the best suited structure for Development Teams in order to produce integrated Increments?

- A. Each Development Team works only one technical layer of the system (e.g., GUI, database, middle tier, interfaces).
- B. GUI, database, middle tier, interfaces).
- C. Each Development Team develops functionality from beginning to end throughout all technical layers.

Answer: B

NEW QUESTION 129

How much work must a Development Team do to a Product Backlog item it selects for a Sprint?

- A. A proportional amount of time on analysis, design, programming, testing, and documentation.
- B. As much as it can fit into the Sprint
- C. Any remaining work will be transferred to a subsequent Sprint.
- D. All development work and at least some testing.
- E. As much as it has told the Product Owner will be done for every Product Backlog item it selects in conformance with the definition of "Done".

Answer: D

NEW QUESTION 131

The Scrum Master observes the Product Owner struggling with ordering the Product Backlog. What is an appropriate action for the Scrum Master to take?

- A. Suggest the Product Owner extend the Sprint, so he can have more time to order the Product Backlog.
- B. Suggest that the Development Team does the ordering to be sure that it is a feasible ordering of work.
- C. Offer the Product Owner help in understanding that the goal of ordering the Product Backlog is to maximize value.
- D. Present the Product Owner with an ordered Product Backlog to use.
- E. Encourage the Product Owner to work with the Development Team to see which items technically are fastest to implement.

Answer: B

NEW QUESTION 134

When does the next Sprint begin?

- A. When the Product Owner is ready.
- B. Immediately after the conclusion of the previous Sprint.
- C. The Monday following the Sprint Review.
- D. Immediately following the next Sprint Planning.

Answer: B

NEW QUESTION 139

Who should know the most about the progress toward a business objective or a release?

- A. The Project Manager.
- B. The Scrum Master.
- C. The Development Team.
- D. The Product Owner.

Answer: D

NEW QUESTION 141

A Scrum Team has been working on a product for nine Sprints. A new Product Owner comes in, understanding he is accountable for the Product Backlog. However, he is unsure about his responsibilities. Which two activities are part of the Product Owner role according to Scrum? (Choose two.)

- A. Ensuring that the most valuable functionality is produced first, at all times.
- B. Interacting with stakeholders.
- C. Providing the Development Team with detailed specifications.
- D. Describing features as Use Cases.
- E. Creating detailed functional test cases.

Answer: AB

NEW QUESTION 146

Which topics should be discussed in the Sprint Review? (Choose the best answer.)

- A. The Scrum process, and how it was used during the Sprint.
- B. Coding and engineering practices.
- C. The product Increment.
- D. All of the above.

Answer: C

NEW QUESTION 151

What does it mean for a Development Team to be cross-functional?

- A. The Development Team includes not only developers but also business analysts, architects, and testers.
- B. The Development Team includes cross-skilled individuals who are able to contribute to do what is necessary to deliver an increment of software.
- C. Developers on the Development Team work closely with business analysts, architects, developers and testers who are not on the team.
- D. The Development Team is a virtual team drawing from separate teams of business analysts, architects, developers and testers.

Answer: B

NEW QUESTION 154

How much time is required after a Sprint to prepare for the next Sprint?

- A. The break between Sprints is time-boxed to 1 week for 30 day Sprints, and usually less for shorter sprints.
- B. Enough time for the requirements for the next Sprint to be determined and documented.
- C. Enough time for the Development team to finish the testing from the last Sprint.
- D. Non
- E. A new Sprint starts immediately following the end of the previous Sprint.
- F. All of the above are allowed depending on the situation.

Answer: D

NEW QUESTION 156

What is a Development Team responsible for? (Choose two.)

- A. Resolving internal team conflicts.
- B. Reporting productivity.
- C. Selecting the Product Owner.
- D. Organizing the work required to meet the Sprint Goal.

Answer: AD

NEW QUESTION 161

What two techniques could the Scrum Master use when the Scrum Team gets caught in an internal disagreement about which development techniques to apply? (Choose two.)

- A. Involve the complete Development Team.
- B. Use coaching techniques; such as open questions and active listening.
- C. Ask an external technical specialist to make the decision.
- D. Send every team member to the company's HR department to express their concerns.

Answer: AB

NEW QUESTION 165

Multiple Scrum Teams working on the same project must have the same Sprint start date.

- A. True
- B. False

Answer: B

NEW QUESTION 169

Which are properties of the Daily Scrum? (Choose two.)

- A. It is facilitated by the team lead.
- B. It is held first thing in the morning.
- C. It is fifteen minutes or less in duration.
- D. It is free from and designed to promote conversation.
- E. It consists of the Scrum Master asking the Team members the three questions.
- F. Its location and time remain constant.

Answer: CF

NEW QUESTION 171

When a Development Team determines that it will not be able to finish the complete forecast, who has to be present when reviewing and adjusting the Sprint work selected? (Choose the best answer.)

- A. The Development Team.
- B. The Product Owner and all stakeholders.
- C. The Product Owner and the Development Team.
- D. The Scrum Master, project manager and Development Team.

Answer: A

NEW QUESTION 176

Which two activities will a Product Owner engage in during a Sprint? (Choose two.)

- A. Run the Daily Scrum.
- B. Prioritize the Development Team's work on the Sprint Backlog.
- C. Update management on what is being worked on.
- D. Answer QUESTION NO:s from the Development Team about items in the current Sprint.

Answer: CD

NEW QUESTION 179

Which two of the following are appropriate topics for discussion during a Sprint Retrospective? (Choose two.)

- A. Identifying high priority process improvements for the next Sprint.
- B. The order of items in the Product Backlog.
- C. How the team collaborates.
- D. Documenting acceptance criteria for items in the next Sprint.

Answer: AC

NEW QUESTION 184

Which answer best describes the topics covered in Sprint Planning? (Choose the best answer.)

- A. What to do and who will do it.
- B. How conditions have changed and how the Product Backlog should evolve.
- C. What can be done and how to do it, and why to do it.
- D. What went wrong in the last Sprint and what to do differently this Sprint.
- E. Who is on the team and what team member roles will be.

Answer: C

NEW QUESTION 189

When multiple teams work together on the same product, each team should maintain a separate Product Backlog.

- A. True
- B. False

Answer: B

NEW QUESTION 190

Which are appropriate topics for discussion in a Sprint Retrospective? (Choose the best three answers.)

- A. Arranging the Sprint Backlog for the next Sprint.
- B. The value of work currently represented in the Product Backlog.

- C. Team relations
- D. Definition of Done.
- E. How the Scrum Team does its work.

Answer: BCE

NEW QUESTION 192

Which of the following are true about the length of the Sprint? (Choose two.)

- A. The length of the Sprint should be proportional to the work that is done in between Sprints.
- B. It is best to have Sprints of consistent length throughout a development effort.
- C. Sprint length is determined during Sprint Planning, and should hold the time it will take to code the planned features in the upcoming Sprint, but does not include time for any testing.
- D. Sprint length is determined during Sprint Planning, and should be long enough to make sure the Development Team can deliver what is to be accomplished in the upcoming Sprint.
- E. All Sprints must be 1 month or less.

Answer: BE

NEW QUESTION 196

One of the Scrum events is the Daily Scrum. What are two intended outcomes of the Daily Scrum? (Choose two.)

- A. A shared understanding of the most important work to be undertaken next to achieve the best possible progress toward the Sprint goal.
- B. An update of completed tasks and of the remaining work so the Scrum Master can plan the next day.
- C. A status report for the upper management indicating what each individual has done, will be doing, and what is impending him/her.
- D. An updated Scrum board to make Sprint progress transparent for the stakeholders.
- E. New impediments for the Scrum Master to take care of.

Answer: AE

NEW QUESTION 197

How much of the Sprint Backlog must be defined during the Sprint Planning event?

- A. Just enough tasks for the Scrum Master to be confident in the Development Team's understanding of the Sprint.
- B. The entire Sprint Backlog must be identified and estimated by the end of the Sprint Planning meeting.
- C. Enough so the Development Team can create its best forecast of what it can do, and to start the first several days of the Sprint.
- D. Just enough to understand design and architectural implications.

Answer: C

NEW QUESTION 201

What are two good ways for a Scrum Team to ensure security concerns are satisfied? (Choose two.)

- A. Postpone the work until a specialist can perform a security audit and create a list of security-related Product Backlog items.
- B. Add security concerns to the definition of "Done".
- C. Add a Sprint to specifically resolve all security concerns.
- D. Delegate the work to the concerned department.
- E. Have the Scrum Team create Product Backlog items for each concern.

Answer: BE

NEW QUESTION 202

Which three purposes does the definition of "Done" serve? (Choose three.)

- A. Guide the Development Team on how many Product Backlog items to select for the Sprint.
- B. Create a shared understanding of when work is complete.
- C. Describe the purpose, objective, and time-box of each Scrum event.
- D. Describe the work that must be done before the Sprint is allowed to end.
- E. Increase transparency.

Answer: BCD

NEW QUESTION 207

How do you know that a Scrum Team is cross-functional? (Choose the best answer.)

- A. Scrum Team has all the skills to create an increment by the end of every Sprint.
- B. A few of the Development Team members pair program and do Test Driven Development.
- C. There are no conflicts within the Scrum Team.
- D. Every member of the Scrum Team is able to perform every task.

Answer: A

NEW QUESTION 211

.....

THANKS FOR TRYING THE DEMO OF OUR PRODUCT

Visit Our Site to Purchase the Full Set of Actual PSM-I Exam Questions With Answers.

We Also Provide Practice Exam Software That Simulates Real Exam Environment And Has Many Self-Assessment Features. Order the PSM-I Product From:

<https://www.2passeasy.com/dumps/PSM-I/>

Money Back Guarantee

PSM-I Practice Exam Features:

- * PSM-I Questions and Answers Updated Frequently
- * PSM-I Practice Questions Verified by Expert Senior Certified Staff
- * PSM-I Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- * PSM-I Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year